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OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended September 30, 2009.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2 

Significant progress is being made across all waves, most notably in the Canadian border 
regions.  Several large systems in the non-border areas are in process, and they have a clear 
impact on the implementation schedules of other licensees.  Consequently, the TA conducted and 
is planning additional Implementation Planning Sessions (“IPS”) to ensure that schedule 
dependencies between licensees are pro-actively addressed.  When licensees need to adjust their 
reconfiguration timelines, they need to submit supplemental requests for waiver to the FCC, and 
we report on that process in this report.  

While significant progress is being made in negotiating Frequency Reconfiguration 
Agreements (“FRAs”) and completing physical retuning, the TA also wants to highlight that 
licensees who are finished with their physical reconfiguration must complete all of the necessary 
paperwork.  The TA therefore reminds licensees that they need to complete the closing process 
and submit a Completion Certification.  

Reconfiguration of Non-Border Stage 2 Licensees 

With 92 percent of non-border Stage 2 FRAs negotiated and submitted to the TA as of 
September 30, 2009, the main activities for non-border Stage 2 licensees are occurring in the 
implementation phase.  Stage 2 licensees had retuned, reflashed, or replaced approximately 

                                                 
1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, 
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket 
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd 
21818 (2004) (“Report and Order”); “Commission Seeks Comment on Ex Parte Presentations and Extends Certain 
Deadlines Regarding the 800 MHz Public Safety Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 
(2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004), amended by Erratum, WT 
Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Memorandum Opinion and Order, 20 FCC Rcd 
16015 (2005); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007), amended by Erratum, WT 
Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (“Third 
MO&O”); “FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz 
Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 Public Notice”); Second Report and 
Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (“Second Report 
and Order”); Fourth Memorandum Opinion and Order, 23 FCC Rcd 18512 (2008) (“Fourth MO&O”); Fourth 
Memorandum Opinion and Order, 24 FCC Rcd 2413 (2009) (collectively “Reconfiguration Orders”). 
2 47 C.F.R. § 90.676(b)(3) (2008).  The band reconfiguration program generally consists of two broad stages of 
activity:  the clearing of 806-809 MHz/851-854 MHz (Channels 1-120) in Stage 1 and the relocation of Public 
Safety’s NPSPAC channel users to this vacated spectrum in Stage 2.  There are two phases of reconfiguration for 
each of these stages – the planning and negotiation phase that results in a Frequency Reconfiguration Agreement 
between the licensee and Sprint Nextel and the implementation phase that consists of the physical retuning of the 
radio system.  
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700,000 radios (first touches) as of September 30, 2009, which is an increase of approximately 
105,000 radios since June 30, 2009.  During the third quarter of 2009, there were an additional 
30 Stage 2 FRAs for which licensees completed their physical retunes.  As of September 30, 
2009, the licensees in 45 percent of the non-border Stage 2 FRAs had completed the physical 
retuning of their radio systems and transitioned to their new channels. 

The TA has continued, and will continue, its efforts to assist licensees move through the 
implementation phase.  The TA conducted four Implementation Planning Sessions during the 
third quarter in which it worked with licensees, vendors, and Sprint Nextel to develop regional 
implementation schedules that identify key milestones and dependencies associated with 
reconfiguration implementation activities.  The TA held IPS in Region 23: Mississippi, Region 
42: Virginia, and a fourth IPS in Region 9: Florida.  The TA also conducted a follow-up IPS in 
Region 40: Texas (Central and Northeast).  As of September 30, 2009, the TA had conducted 
IPS in 28 NPSPAC regions.  

Requests for Waiver of Rebanding Completion Deadline 

In accordance with the FCC’s Public Safety and Homeland Security Bureau’s (“PSHSB’s) 
June 9, 2009 Order 3  and June 10, 2009 Public Notice, 4  non-border licensees that had not 
completed reconfiguration filed supplemental requests for waiver of the rebanding completion 
deadline by July 9, 2009 or by October 1, 2009.  A total of 112 request for waiver filings were 
received by the TA during the third quarter.  Such licensees updated the information in their 
prior requests for waiver and provided a revised reconfiguration timetable, including proposed 
milestone dates for subscriber unit deployment, infrastructure retuning, system cut-over, and 
post-cutover modifications.  The supplemental requests for waiver filed with the PSHSB seek 
extensions ranging from a few months to a few years for licensees to complete reconfiguration.  
Certain licensees that should have filed supplemental requests for waiver did not file by their 
deadline, and these licensees should file as soon as possible.   

Licensees are expected to complete their reconfiguration activities in accordance with the 
reconfiguration timetable in their supplemental requests for waiver.  The TA reminds non-border 
region licensees that if they will not complete their physical reconfiguration by the waiver date 
they requested in their supplemental request for waiver or by their waiver date previously 
granted by the PSHSB, they are required to file a supplemental request for waiver with the 
PSHSB.  If a licensee’s FRA provided for multiple touches to its subscriber units, but the 
licensee has not completed a second, or subsequent, touch of its radios to remove the pre-
rebanding channels for its individual system, the licensee has not completed physical 
reconfiguration and must file a supplemental request for waiver.  A licensee does not need to file 
a supplemental request for waiver if a second, or subsequent, touch of its radios is solely to 
remove the pre-rebanding nationwide NPSPAC mutual aid channels. 
                                                 
3 Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the June 
26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761 (2009) (“June 9, 2009 Waiver Order”). 
4 “Public Safety and Homeland Security Bureau Provides Additional Guidance for Submission of Supplemental 
Requests for Waiver of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 24 FCC 
Rcd 7831 (2009) (“June 10, 2009 Waiver Public Notice”). 
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The PSHSB has strongly encouraged licensees to use the TA’s Request for Waiver Form 
in preparing their supplemental requests for waiver. The form, which seeks the estimated 
implementation milestones that the PSHSB directed licensees to provide, is available on the 
TA’s website at http://www.800TA.org/content/resources/Waiver_Request_Form.pdf. 

Licensees in the U.S.-Canada border regions, U.S.-Mexico border area, and Puerto Rico 
are not subject to the June 26, 2008 deadline for completion of rebanding and are not required to 
file requests for waiver of this deadline. 

Reconfiguration of Border Region Licensees  

In the first year of the transition period for reconfiguration in the Canadian border regions, 
which began on October 14, 2008, substantial progress has been made in planning and 
negotiation activities.  As of September 30, 2009, Canadian border licensees and Sprint Nextel 
had completed negotiations on and submitted to the TA 65 Planning Funding Agreements 
(“PFAs”), the vast majority of which were for Stage 2 (Public Safety) licensees.  These licensees 
are currently engaged in activities to plan for their reconfigurations and prepare reconfiguration 
cost estimates, and some have submitted cost estimates and entered FRA negotiations.  As of 
September 30, 2009, 65 percent of Canadian border Stage 1 (Business, Industrial and Land 
Transportation (“B/ILT”) and Specialized Mobile Radio (“SMR”)) FRAs and 27 percent of 
Canadian border Stage 2 FRAs were negotiated and submitted to the TA.  This has set the stage 
for some Canadian border region licensees to commence implementation activities.  Canadian 
border licensees are required to complete rebanding by April 14, 2011. 

The band plan for the U.S.-Mexico border region is still under development.  During the 
third quarter, the FCC issued a Public Notice extending the negotiation period for Wave 4 
NPSPAC and non-NPSPAC licensees in the U.S.-Mexico border region until January 2, 2010.5  

Cost Metrics 

The TA published updated FRA Cost Metrics, which identify statistical measures of 
licensee reconfiguration implementation costs and rates based on system size, on its website 
during the third quarter.6  The FRA Cost Metrics were expanded to show 17 categories and 
subcategories of reconfiguration implementation costs.  The most recent metrics, which were 
published on December 16, 2009 were gathered from the 789 Stage 2 FRAs approved as of 
November 30, 2009.  

Closing Process 

As an increasing number of licensees complete physical retuning, the TA reminds such 
licensees that there are additional closing process activities that must be completed before they 

                                                 
5 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4 
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 24 FCC Rcd 
12177 (2009) (“Mexican Border Public Notice”). 
6 The FRA Cost Metrics are available at http://www.800TA.org/content/reporting/metrics.asp#fra. 



  Quarterly Progress Report  
  for the Quarter Ended September 30, 2009 

4 
 

have completed reconfiguration.  Such activities include modification of FCC licenses, 
reconciliation of all loaned, replaced, and replacement equipment, Actual Cost Reconciliation 
(“ACR”), and the preparation, execution, and delivery of the closing documents, including an 
FRA Completion Certification.  A number of licensees that have completed physical 
reconfiguration have not yet completed these activities.  Although physical retuning was 
complete for 45 percent of non-border Stage 2 FRAs as of September 30, 2009, FRA Completion 
Certifications were submitted to the TA for only 21 percent of non-border Stage 2 FRAs, which 
means that more than 200 licensees were in the closing process. 

The TA emphasizes the importance of licensees completing and submitting ACR and 
closing documents in a timely manner and performing all closing activities as required in their 
PFAs and FRAs and outlined in the TA’s published guidance.  If a licensee has completed 
physical reconfiguration, but has not yet completed the ACR or closing processes, it is 
encouraged to initiate and complete these activities as soon as possible.  Licensees may consult 
the TA’s ACR Fact Sheet,7 the Reconfiguration Completion Checklist,8 and the Reconfiguration 
Handbook 9  for guidance on completing ACR and closing activities.  The TA also holds 
Webinars (online training seminars) regarding closing process topics, such as Actual Cost 
Reconciliation and Reconfiguration Completion.10  

To assist licensees and Sprint Nextel in the timely completion of the ACR and Closing 
processes, the TA recently provided additional guidance regarding these processes.  In the 
updated Actual Cost Reconciliation Fact Sheet, which was posted on the TA’s website in 
December 2009, the TA suggested specific timeframes by which licensees and Sprint Nextel are 
encouraged to complete ACR and closing activities.  The TA has and will monitor these 
processes and make inquiries of licensees and Sprint Nextel to ensure adherence to the timelines 
and guidance. 

                                                 
7 The ACR Fact Sheet is available at http://www.800TA.org/content/resources/ACR_Fact_Sheet.pdf. 
8 The checklist is available at http://www.800TA.org/content/resources/Reconfiguration_Completion_Checklist.pdf. 
9The Reconfiguration Handbook is available at http://www.800TA.org/content/resources/Handbook_v3.pdf. 
10 Information about Webinars is available at http://www.800TA.org/content/ipswebinars. 
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS 

This section provides a program-wide snapshot that summarizes the status of the 800 
MHz band reconfiguration program.  It describes two measures of program progress:  Frequency 
Reconfiguration Agreement negotiations and reconfiguration implementation.  It also discusses 
recent developments in the program, identifies program-wide issues, and describes specific 
actions that the FCC and the TA have taken to address issues identified to date. 

A. Program Wide Snapshot 

1. Frequency Reconfiguration Agreement Negotiations 

The TA generally measures the progress of Frequency Reconfiguration Agreement 
negotiations in two ways:  (1) the number of FRAs that have been negotiated and agreed to 
between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the number of 
call signs included in those FRAs. 

An FRA specifies the reconfiguration activities and related costs for each licensee as well 
as the frequencies to be cleared.  The bar chart below depicts the number of non-border FRAs 
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast 
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees. 

Chart 1: Non-border FRAs Submitted to the TA as of September 30, 200911 

 
 

• Stage 1:  99 percent of non-border FRAs have been submitted to the TA 

• Stage 2:  92 percent of non-border FRAs have been submitted to the TA (an increase 
from 88 percent as of June 30, 2009) 

                                                 
11 Sprint Nextel is the data source for the number of expected FRAs.  The estimate of total FRAs expected does not 
include FRAs for licensees affected by the international border areas for Canada and Mexico. 
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For the program as a whole, 1,713 FRAs (96 percent) have been submitted to the TA out 
of a total of 1,788 FRAs expected for non-border licensees in Stages 1 and 2.  

Another indication of progress is the number of FCC licenses (each license has a unique 
call sign) included in FRAs.  The chart below shows the number of call signs with frequencies in 
the Channels 1-120 and NPSPAC bands included in FRAs submitted to the TA. 

Chart 2: Call Signs in Submitted FRAs by Band12 

  
 

The number of outstanding Channels 1-120 call signs not yet in FRAs reflects the 
significant number of call signs to be reconfigured that are located in, or affected by, the 
Canadian and Mexican border areas.  For NPSPAC, the difference is again the border factor 
(both Canadian and Mexican), as well as an indication that a number of the outstanding non-
border FRAs are for large systems with multiple call signs. 

2. Reconfiguration Implementation 

The TA generally measures the status of reconfiguration implementation, or physical 
retuning, progress in two ways:  (1) the number of FRAs for which physical retuning is complete; 
and (2) the number of call signs that Sprint Nextel reports as being cleared by licensees.13 

The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees 
for which Sprint Nextel has reported that physical retuning is complete. 

                                                 
12 This chart includes call signs within the Canadian and Mexican border regions.  Data is based on the FCC’s 
Universal Licensing System (“ULS”) database.  This chart does not include Expansion Band call signs. 
13 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced 
system operations on the new channels. 
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Chart 3: Non-border FRAs with Physical Retuning Complete as of September 30, 2009 

  
 

With Sprint Nextel reporting that physical retuning is complete for 96.8 percent of non-
border Channels 1-120 FRAs, Channels 1-120 clearing is nearing completion.  68.1 percent of 
the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being 
cleared by licensees as of September 30, 2009.  The difference between the numbers by 
percentages of call signs compared to the numbers by percentages of FRAs is attributable to the 
fact that the FRA statistics do not include agreements in border areas, while the call sign 
statistics do include call signs in border areas.  

NPSPAC reconfiguration implementations often involve complex system designs and 
interoperability requirements among numerous licensees in a region and generally require more 
time and coordination than was needed for Stage 1.  During the third quarter, there were an 
additional 30 Stage 2 FRAs for which licensees reported their physical retunes as complete.  As 
of September 30, 2009, there were 391 FRAs (45 percent) for which non-border Stage 2 
licensees had completed their physical retunes and transitioned to their new channels.  24 percent 
of Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees as of 
September 30, 2009.  The retuning of base stations to a licensee’s new channel assignments and 
commencement of system operations on the new channels is a significant milestone because it 
means that the main goal of the reconfiguration process – separating Public Safety and 
commercial cellular operations – has been achieved. 

B. Recent Developments 

1. Requests for Waiver of Rebanding Completion Deadline 

Non-border licensees that do not complete the physical reconfiguration of their systems 
by their waiver date previously granted by the PSHSB are required to request additional time 
from the PSHSB by filing a supplemental request for waiver of the rebanding completion 
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deadline.  Pursuant to the PSHSB’s June 9, 2009 Order14 and June 10, 2009 Public Notice,15 
many non-border licensees were required to file a supplemental request for waiver by July 9, 
2009 or by October 1, 2009.  Licensees were required to update the information in their prior 
requests for waiver and provide a revised reconfiguration timetable, including proposed 
milestone dates for subscriber unit deployment, infrastructure retuning, system cut-over, and 
post-cutover modifications.  During the third quarter, licensees filed supplemental requests for 
waiver that sought extensions ranging from a few months to a few years to complete their 
physical reconfiguration. 

The TA has created a webpage that provides information on the requests for waiver 
received by the TA.  The link to this page can be found on the TA’s website at 
http://www.800TA.org/content/resources/tools.asp.  The TA received a total of 112 request for 
waiver filings during the third quarter.  As of September 30, 2009, the TA received a total of 
1,239 request for waiver filings, which includes requests for interim waiver,16 standard requests 
for waiver, and supplemental requests for waiver.17  

Licensees are expected to complete their reconfiguration activities in accordance with the 
implementation schedule proposed in their request for waiver.  If a licensee cannot complete 
rebanding by the waiver date it requested in its supplemental request for waiver or by the waiver 
date granted by the PSHSB, it must file a further request for waiver with the PSHSB.  

2. Vacated Interleaved Band Channels and NPSPAC Clearing 

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30, 
2008 Order granting a waiver allowing Sprint Nextel to relinquish its 800 MHz interleaved band 
(809-815/854-860 MHz) spectrum in stages, tied to the rebanding progress of NPSPAC licensees 
in each NPSPAC region.18  Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz 
band in non-border NPSPAC regions, and this spectrum was made available to Public Safety 
licensees, beginning on January 28, 2009.19  Based on additional clearing of channels in the old 
NPSPAC band in certain NPSPAC regions, the PSHSB announced on October 28, 2009 that 
additional channels have been, or will be, relinquished by Sprint Nextel in the 809.5-815/854.5-

                                                 
14 See June 9, 2009 Waiver Order. 
15 See June 10, 2009 Waiver Public Notice. 
16 Licensees that were unable to propose a specific implementation timetable because they had not completed FRA 
negotiations as of the March and April 2008 filing deadlines filed requests for “interim” waiver. 
17 Supplemental filings for interim or standard requests for waiver are made by licensees to update requested dates 
or to provide additional information regarding their original request for waiver filing. 
18  See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of 
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 ¶ 18 (2008). 
19  See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for 
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23 
FCC Rcd 18343 (2008). 
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860 MHz band in certain NPSPAC regions.20   Those channels were made available to Public 
Safety licensees starting on December 2, 2009. 

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band 
and reach certain clearing benchmarks in a region, Sprint Nextel will vacate additional 
interleaved band spectrum in that region.  The TA is monitoring the clearing of channels in the 
old NPSPAC band.  The following map contains information about the status of clearing of 
channels in the old NPSPAC band in each region, as reflected in the FCC’s ULS database. 

Map 1: NPSPAC Clearing Progress as of September 30, 2009 

 

Additional information is available in Appendix 2.  

                                                 
20 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain 
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, DA 
09-2301 (rel. Oct. 28, 2009). 
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3. Sprint Nextel’s Monthly Reports 

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file 
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.21  During 
the third quarter, Sprint Nextel filed reports on July 1, August 3, and September 1, 2009.  Sprint 
Nextel also filed a report on October 1, 2009, in which it reported that it has cleared all non-
Sprint Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 49 NPSPAC 
regions (unchanged from July 1, 2009) and that more than 98 percent of Stage 1 licensees have 
been retuned.22  For Stage 2, Sprint Nextel’s October report noted that Stage 2 “continues to 
show steady progress.”23  It provided a list of 386 NPSPAC licensees (up from 356 licensees as 
of July 1, 2009) that have agreed upon a date with Sprint Nextel by which Sprint Nextel will 
clear Channels 1-120 and that have established with Sprint Nextel a firm date for starting and 
completing their physical retuning work, and it noted that many have finished their retunes.  For 
the U.S.-Canada border regions, Sprint Nextel also reported that a “significant amount of 
progress” has occurred and that “over one-third of the Canadian border retunees have or will 
soon sign FRAs.”24 

4. U.S.-Mexico Border Region 

The band plan for the U.S.-Mexico border region is still under development.  
Accordingly, the FCC issued a Public Notice on September 30, 2009, modifying the schedule for 
border area non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border 
region.25  The FCC extended the negotiation period until January 2, 2010 and postponed the start 
of the mediation period until January 3, 2010 for such licensees.  The FCC also extended the 
filing freeze on new applications in the U.S.-Mexico border region until February 17, 2010.  
Extending the negotiation period for these licensees is expected to alleviate administrative 
burdens on licensees, avoid unnecessary rebanding expenditures, and provide additional time for 
resolution of border issues and issuance of frequency designations by the TA. 

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees 
affected by the Mexican border region to engage in planning and negotiation activities to the 
extent that they are not frequency-dependent and would not result in unnecessary duplication of 
costs.26  If licensees choose to engage in such planning and negotiation activities, the FCC has 
stated that Sprint Nextel will pay licensees’ reasonable costs in accordance with the requirements 
                                                 
21 See Third MO&O ¶¶ 29-31.  The reports must include the following information:  (1) the number of licensees that 
have been cleared from Channels 1-120 and the number that remain to be cleared; (2) the number of Channels 1-120 
frequencies being used by Sprint Nextel in its own network and the number it has vacated; and (3) information 
regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies. 
22 See Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket 
No. 02-55, at 1 (filed Oct.1, 2009). 
23 Id. 
24 Id. at 4. 
25 See Mexican Border Public Notice. 
26 See id. 
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of the FCC’s orders.27  If planning funding is required, licensees should submit a Request for 
Planning Funding (“RFPF”) to the TA and negotiate a PFA with Sprint Nextel.  Licensees may 
submit an RFPF prior to receiving replacement frequencies.  As of September 30, 2009, 12 PFAs, 
with a total contract value of $4.9 million, were submitted to the TA for licensees in or adjacent 
to the Mexican border region. 

                                                 
27 See id. (citing September 12, 2007 Public Notice, 22 FCC Rcd 17232). 
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II. QUARTERLY UPDATE 

This section highlights the key areas within each stage and provides financial and support 
information about the program. 

A. Update by Stage and Wave 

This section presents further detail about the status of negotiations and reconfiguration 
implementation for licensees.  The status of implementation for Stage 1 systems has a direct 
effect on the pace of reconfiguration for Stage 2 systems.  Stage 1 licensees must be relocated off 
their frequencies in the lower 1-120 channel portion of the 800 MHz band before Stage 2 
NPSPAC licensees can move to their new frequencies in that portion of the 800 MHz band.  This 
interdependency of reconfiguration progress between Stages 1 and 2 is consistent across all four 
waves. 

1. Stage 1 (Channels 1-120) 

This section presents information about non-border Stage 1 licensees.  

a. Planning and Negotiations 

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some 
negotiated Planning Funding Agreements with Sprint Nextel.  As of September 30, 2009, 53 
PFAs, with a total contract value, including amendments, of $7.5 million, were submitted to the 
TA for non-border Stage 1 licensees. 

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed.  As of 
September 30, 2009, 912 FRAs (99 percent) have been submitted to the TA out of the 914 FRAs 
anticipated for Stage 1 licensees.  The contract value of these FRAs, including amendments, 
totals $78.6 million.  Appendix 1A provides additional information about the status of FRA 
negotiations for non-border Channels 1-120 licensees. 

In Stage 1, there were no mediation dockets (or “cases”) pending as of September 30, 
2009.  As of September 30, 2009, 19 Stage 1 mediations (3.9 percent) had been referred to the 
FCC for de novo review, of which nine were settled by the parties prior to a decision by the FCC. 

b. Reconfiguration Implementation 

As of September 30, 2009, Sprint Nextel reported that physical retuning is complete for 
885 Stage 1 FRAs out of the 914 FRAs anticipated for Stage 1, which is 96.8 percent of non-
border Channels 1-120 FRAs (an increase from 96.3 percent as of June 30, 2009).  Certain 
Public Safety licensees in Stage 1 have elected to retune their Stage 1 facilities along with their 
Stage 2 facilities.   

As of September 30, 2009, 68.1 percent (up from 67.1 percent as of June 30, 2009) of the 
Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being cleared 
by licensees.  The difference between the numbers by percentages of call signs compared to the 
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numbers by percentages of FRAs is attributable to the fact that the FRA statistics do not include 
agreements in border areas, while the call sign statistics do include call signs in border areas.  As 
of September 30, 2009, there were 31 NPSPAC regions that reported that 100 percent of the 
Channels 1-120 call signs were cleared. 

The following map shows the progress of clearing Channels 1-120 to allow relocation of 
the NPSPAC band, with significant progress in all areas of the country outside the areas affected 
by international borders. 

Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
September 30, 200928 

 
 

2. Stage 2 (NPSPAC and Public Safety Expansion Band) 

This section presents information about non-border Stage 2 licensees.  

                                                 
28 The licensee clearing information is provided by Sprint Nextel.  Some regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available.  Locations noted on the map are based 
upon ULS data regarding Channels 1-120 licensing as of November 2004.   
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a. Planning and Negotiations 

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs.  As 
of September 30, 2009, 426 PFAs, with a total contract value, including amendments, of $72.4 
million, were submitted to the TA for non-border Stage 2 licensees. 

Steady progress continues to be made in the negotiation of FRAs for Stage 2 licensees.  
During the third quarter of 2009, parties completed negotiations on and submitted to the TA an 
additional 28 Stage 2 FRAs.  As shown in the table below, as of September 30, 2009, 801 FRAs 
(92 percent) have been submitted to the TA out of the 874 FRAs anticipated for non-border 
Stage 2 licensees.  The contract value of these FRAs, including amendments, totals $585.6 
million. 

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion 
Band) Licensees as of September 30, 2009 (milestones achieved by number of FRAs)29 
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Wave 1 360 326 322 89% 171 48% 77 72 20% 
Wave 2 229 217 216 94% 119 52% 73 69 30% 
Wave 3 237 213 210 89% 78 33% 25 25 11% 
Wave 4 48 45 44 92% 23 47% 9 9 18% 
Total 874 801 792 91% 391 45% 184 175 20% 

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined 
border areas.  

The remaining licensees without FRAs are either:  (1) in the planning process, in which 
they are conducting planning activities pursuant to a PFA and working on preparing a cost 
estimate for their reconfiguration; or (2) in the process of negotiating an FRA with Sprint Nextel.  
Some of these licensees have reached verbal agreement on, but have not yet executed, an FRA. 

The table below provides Stage 2 status information in terms of the number of call signs 
that have achieved particular milestones.  

                                                 
29 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2.  The figures have not 
been verified by the TA.  Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports 
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated).  For Wave 
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast 
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the 
count.  Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a 
difference between the number of FRAs and the number of FRAs reporting frequencies cleared. 
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety 
Expansion Band) as of September 30, 2009 (milestones achieved by number of call signs) 

FRA Negotiations and Approval Reconfiguration Implementation 
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Wave 1 2206 1774 1760 80% 860 39% 103 97 4% 
Wave 2 946 621 607 64% 297 31% 125 87 9% 
Wave 3 1176 718 712 61% 275 23% 40 40 3% 
Wave 4 1954 269 261 14% 54 3% 17 17 0.9% 
Total 6282 3382 3340 53% 1486 24% 285 241 4% 

* Includes call signs in the FCC-defined international border areas. 

The mediation process has proven successful in aiding licensees and Sprint Nextel in 
reaching agreements.  As of September 30, 2009, only 58 Stage 2 mediations (6.4 percent) had 
been referred to the FCC for de novo review, of which 22 were settled by the parties prior to a 
decision by the FCC.  

(i) Wave 1 

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves.  As shown 
in Table 1 above, as of September 30, 2009, approximately 89 percent of the FRAs expected for 
Wave 1, Stage 2 have been approved by the TA.  

The Wave 1, Stage 2 mediation period began on November 1, 2006.  As of September 30, 
2009, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 308 mediation dockets 
had been resolved (an increase from 298 resolved as of June 30, 2009).  The parties in 22 
mediations had negotiated PFAs and were in various stages of planning; two of these had 
reached agreement but had not yet executed FRAs.  Seven mediation dockets were the subject of 
Recommended Resolutions pending before the FCC for de novo review.   

(ii) Wave 2 

As shown in Table 1 above, as of September 30, 2009, approximately 94 percent of the 
FRAs expected for Wave 2, Stage 2 have been approved by the TA.  

The Wave 2, Stage 2 mediation period began on February 1, 2007.  As of September 30, 
2009, of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 217 mediation dockets 
had been resolved (an increase from 213 resolved as of June 30, 2009).  The parties in 13 
mediations had negotiated PFAs and were in various stages of planning; one of these had 
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reached agreement but had not yet executed an FRA.  The parties in three mediation dockets 
were in the process of negotiating FRAs following de novo review by the FCC. 

(iii) Wave 3 

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast 
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.30  As 
shown in Table 1 above, as of September 30, 2009, approximately 89 percent of the FRAs 
expected for Wave 3, Stage 2 have been approved by the TA. 

The Wave 3, Stage 2 mediation period began on May 1, 2007.  As of September 30, 2009, 
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 237 mediation dockets had 
been resolved (an increase from 228 resolved as of June 30, 2009). 31   The parties in 31 
mediations had negotiated PFAs and were in various stages of planning; six had reached 
agreement but had not yet executed FRAs.  One mediation docket was the subject of a 
Recommended Resolution pending before the FCC for de novo review. 

(iv) Wave 4 

As shown in Table 1 above, as of September 30, 2009, approximately 92 percent of the 
non-border area FRAs expected for Wave 4, Stage 2 have been approved by the TA.  The 
expected FRAs for Wave 4, Stage 2 licensees with systems located in, or affected by, the 
international border areas with Canada and Mexico are not included in the FRA statistics for 
Wave 4. 

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1, 
2007.  As of September 30, 2009, of the 66 mediation dockets opened for Wave 4, Stage 2 
licensees, 63 mediation dockets had been resolved (an increase from 59 resolved as of June 30, 
2009).  The parties in two mediations had negotiated PFAs and were in various stages of 
planning.  No mediations were referred to the FCC for de novo review. 

b. Reconfiguration Implementation 

Non-border Stage 2 licensees continue to make progress with their implementation 
activities.  

(i) Implementation Planning Sessions 

One of the TA’s methods for facilitating implementation activities has been to conduct 
regional Implementation Planning Sessions (“IPS” or “sessions”).  These sessions bring together 
                                                 
30 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had 
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2. 
31 The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2 
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage 
1 to Wave 3, Stage 2 not being included in the number of expected FRAs.  The number of expected FRAs for Wave 
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count. 
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NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical 
consultants, and Sprint Nextel to develop consolidated implementation schedules.  The FCC 
requires licensees that have not completed rebanding to participate in an IPS in their region if 
such a session is offered.32 

During the sessions, the TA works with licensees to develop implementation schedules 
for the regions that identify key milestones and dependencies associated with reconfiguration 
implementation activities.  This is particularly important because many FRAs for NPSPAC 
licensees do not contain firm implementation dates.  The sessions help licensees adjust 
implementation schedules to deal with complicated interconnections and interdependencies of 
shared networks – particularly regarding setting dates for retuning mutual aid channels used by 
neighboring municipalities.  IPS have also been successful in enabling parties to reach an 
understanding on the timing of clearing and surrendering frequencies for those licensees that are 
ready to transition to the new channels. 

During the third quarter, the TA held IPS in Region 23: Mississippi, Region 42: Virginia, 
and a fourth session in Region 9: Florida.  The TA also conducted a follow-up IPS in Region 40: 
Texas (Central and Northeast).  As of September 30, 2009, the TA had conducted 38 IPS in 28 
NPSPAC regions that were attended by 549 licensees operating approximately 1.3 million 
radios.33  Licensees that have participated in an IPS should continue to move forward with and 
complete their implementation activities in accordance with the regional schedule developed at 
the IPS. 

The TA will continue to hold IPS for all waves and follow-up sessions when needed.  
The TA continues to evaluate the remaining non-border NPSPAC regions to determine when it 
will be appropriate to schedule an IPS in those regions.  In some regions, the TA will hold an IPS 
to develop an initial regional schedule, with the understanding that a follow-up IPS may be 
necessary.  In regions where accelerating an IPS is not viable or where the TA has determined 
that an IPS may not be necessary, the TA will communicate with licensees to document the 
interoperability environment, dependencies, and any other relevant issues and develop a regional 
schedule. 

(ii) Reconfiguration of Subscriber Equipment 

A key component of reconfiguration implementation is the retuning, reflashing, and/or 
replacement of subscriber equipment.  As of September 30, 2009, Stage 2 licensees had retuned, 
reflashed, or replaced approximately 700,000 radios (first touches), which is an increase of 
approximately 105,000 from approximately 595,000 radios as of June 30, 2009. 

                                                 
32 See June 9, 2009 Waiver Order, 24 FCC Rcd 7765 ¶ 9; see also September 12, 2007 Public Notice, 22 FCC Rcd 
17230 (stating that NPSPAC licensees “are expected to participate” in an IPS). 
33 The TA conducted 16 IPS in Wave 1 NPSPAC regions attended by 172 licensees, 11 IPS in Wave 2 NPSPAC 
regions attended by 167 licensees, and 11 IPS in Wave 3 NPSPAC regions attended by 210 licensees.  The TA is 
currently gathering and analyzing information to assess future IPS for Wave 4. 
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(iii) Infrastructure Retuning and System Cutover 

Another significant milestone in the implementation process is the retuning of base 
stations to the licensee’s new channel assignments and commencement of system operations on 
the new channels.  During the third quarter of 2009, there were an additional 30 Stage 2 FRAs 
for which licensees completed their physical retunes.  Of the 874 non-border FRAs expected for 
Stage 2, there were 391 FRAs as of September 30, 2009 for which licensees had completed their 
physical retunes and transitioned to their new channels.  This does not consider licensees with 
post-cutover subscriber unit second touches or other technical work.  As of September 30, 2009, 
physical retuning was complete for 45 percent of non-border Stage 2 FRAs (an increase from 41 
percent as of June 30, 2009).  

As of September 30, 2009, 24 percent (up from 19 percent as of June 30, 2009) of Stage 
2 call signs were reported by Sprint Nextel as being cleared by licensees, which includes call 
signs in the border areas. 

The following map graphically depicts a geographic perspective of NPSPAC 
reconfiguration progress, as of September 30, 2009, by licensed NPSPAC locations.  Progress on 
Expansion Band clearing is detailed in Appendix 2. 
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Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of 
September 30, 200934 

 
 

3. Implementation Schedule Implications  

The TA has identified below certain regions where one or more key licensees and Sprint 
Nextel have not yet reached agreement on an FRA, and where the resulting delay is impeding 
program progress and delaying implementation by other licensees within their region and, in 
some cases, outside their region due to interoperability and dependencies between licensees.  In 
regions with extensive interoperability, licensees with FRAs are waiting for the trailing licensees 
to complete FRA negotiations so that all licensees in the region can coordinate their 
implementation schedules in order to preserve interoperability and mutual aid operations.  The 
TA encourages all parties to work to complete the steps necessary to allow appropriate dialogue 
on proposed costs and to reach agreement.  

                                                 
34 This map shows frequency clearing as reported by the licensee to Sprint Nextel.  Licensees generally report 
clearing before they file license modifications to delete cleared frequencies.  Map 1 reflects clearing based on ULS 
licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint 
Nextel. 
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a. Wave 1 

• Region 6:  Northern California 

• Region 8:  Metropolitan, NYC Area (New York, New Jersey, & Connecticut)  

• Region 19:  New England 

• Region 20:  District of Columbia, Maryland, & Northern Virginia 

• Region 28:  Eastern Pennsylvania (east of Harrisburg, southern New Jersey, & 
Delaware) 

• Region 42:  Virginia 

• Region 54:  Southern Lake Michigan (Great Lakes including Wisconsin, Illinois, 
& Indiana) 

In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has 
delayed the implementation of at least three other licensees.  

b. Wave 2 

• Region 16:  Kansas 

• Region 39:  Tennessee 

• Region 51:  Texas – East (Houston Area) 

c. Wave 3 

• Region 1:  Alabama 

• Region 9:  Florida 

• Region 10:  Georgia 

• Region 18:  Louisiana 

• Region 23:  Mississippi 

• Region 31:  North Carolina 

• Region 37:  South Carolina  

4. Canadian Border Regions 

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada 
border regions began on October 14, 2008 and will end on April 14, 2011. 35   The TA’s 

                                                 
35 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz 
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public 
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”). 
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Implementation Plan and Timetable for the Reconfiguration of the 800 MHz Band in the U.S.-
Canada Border Regions (“Implementation Plan”) established two stages for the reconfiguration 
of Canadian border licensees.36  Stage 1 includes non-Public Safety licensees, such as B/ILT and 
SMR licensees.  Stage 2 is comprised of both NPSPAC and non-NPSPAC Public Safety 
licensees. 

In the first year of the Canadian border region reconfiguration, substantial progress has 
been made in planning and negotiation activities, which has set the stage for the commencement 
of some implementation activities.  The TA continued its efforts to support Canadian border 
region reconfiguration during the third quarter by using the mediation process to assist licensees 
and Sprint Nextel in negotiating PFAs and FRAs.  

a. Frequency Proposals 

In the third quarter of 2009, the TA provided revised Frequency Proposal Reports to 
certain licensees upon request.  The TA also analyzed and selected additional replacement 
frequencies for two large licensees in Canadian Border Region 2.  FPRs for these two final 
licensees are anticipated to be finalized and sent in the fourth quarter.  Additional information 
about FPRs is provided in Appendix 5. 

b. Planning 

Stage 1 or 2 licensees seeking planning funding were required to submit a Request for 
Planning Funding by the October 14, 2008 deadline established by the FCC and negotiate a PFA 
with Sprint Nextel.  As of September 30, 2009, 66 PFAs, with a total contract value of $12.2 
million, were submitted to the TA by licensees in or adjacent to the Canadian border regions. 

After reaching agreement on a PFA, licensees and their vendors conduct planning 
activities and prepare a cost estimate for their reconfiguration.  Licensees are required to 
complete planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending 
on the number of subscriber units in their system, of the later of TA approval of the PFA or 
receipt of an FPR.  If a licensee needs additional time to complete planning, it should request an 
extension from the PSHSB. 

Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel, 
the licensee and Sprint Nextel will have 30 days for FRA negotiations.  If they are unable to 
negotiate an FRA within the 30-day period, the parties will actively participate in mediation for 
20 days. 

                                                 
36 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the 
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at 
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable_CBR.pdf, approved by Canadian 
Border Public Notice. 
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c. Negotiations 

Substantial progress has been made in the negotiation of FRAs for licensees in the 
Canadian border regions.  The table below provides information about the status of FRA 
negotiations and approval. 

Table 3: Status of FRA Negotiations for Canadian Border Licensees as of September 30, 
2009 

By number of FRAs By number of Call Signs 
Submitted 

to TA 
Approved 

by TA 
Submitted 

to TA 
Approved 

by TA Stage Anticipated 
Total # % # % 

Total 
# % # % 

Stage 1 86 62 72% 56 65% 292 160 55% 140 48%
Stage 2 136 41 30% 36 26% 1513 103 7% 88 6% 
Total 222 103 46% 92 41% 1805 263 15% 228 13%

   
Appendices 1B and 3B provide additional information about the status of FRA 

negotiations for Canadian border licensees. 

(i) Stage 1 

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAs.  
Seven Stage 1 licensees negotiated PFAs and are in various stages of the planning or FRA 
negotiation process. 

The majority of Stage 1 licensees without a PFA were required to submit a cost estimate 
by January 12, 2009.  The expedited negotiation and mediation period for Canadian border 
region Stage 1 licensees without a PFA began on January 12, 2009.  After submitting a cost 
estimate, a licensee and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a 
TA mediator.  If, at the end of the 30-day period, there was no agreement on an FRA, the 
licensee and Sprint Nextel actively participated in mediation for 20 days. 

As of September 30, 2009, of the 129 mediation dockets opened for Stage 1 licensees, 
106 mediation dockets had been resolved (an increase from 97 resolved as of June 30, 2009).  
The parties in seven mediations had negotiated PFAs and were in various stages of planning; one 
of these had reached agreement but had not yet executed an FRA.  The parties in three 
mediations had reached agreement but had not yet executed FRAs.  No mediation dockets were 
referred to the FCC for de novo review. 

During the third quarter, parties completed negotiations on and submitted to the TA an 
additional 8 FRAs for Stage 1 licensees.  As of September 30, 2009, 62 FRAs (72 percent) were 
submitted to the TA out of the 86 FRAs anticipated for Canadian border region Stage 1 licensees.  
The contract value of these FRAs, including amendments, totals $3.3  million. 
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(ii) Stage 2 

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and 
negotiated a PFA.  These licensees are currently engaged in activities to plan for their 
reconfigurations and prepare reconfiguration cost estimates, and some licensees have already 
submitted cost estimates and entered into FRA negotiations with Sprint Nextel. 

For Canadian border region Stage 2 licensees that do not require a PFA, the expedited 
negotiation and mediation period began on April 15, 2009.  After submitting a cost estimate, a 
licensee and Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA 
mediator.  If, at the end of the 30-day period, there was no agreement on an FRA, the licensee 
and Sprint Nextel actively participated in mediation for 20 days. 

As of September 30, 2009, of the 155 mediation dockets opened for Stage 2 licensees, 66 
mediation dockets had been resolved (an increase from 37 resolved as of June 30, 2009).  The 
parties in one mediation had reached agreement but had not yet executed a PFA.  The parties in 
57 mediations had negotiated PFAs and were in various stages of planning; seven of these had 
reached agreement but had not yet executed FRAs.  The parties in 19 mediations in which the 
licensee did not have a PFA had reached agreement but had not yet executed FRAs.  Two 
mediation dockets were referred to the FCC for de novo review.  

During the third quarter, parties completed negotiations on and submitted to the TA an 
additional 29 FRAs for Stage 2 licensees.  As of September 30, 2009, 41 FRAs (30 percent) were 
submitted to the TA out of the 136 FRAs anticipated for Canadian border region Stage 2 
licensees.  The contract value of these FRAs, including amendments, totals $11.7 million. 

d. Reconfiguration Implementation 

While a number of Canadian border FRAs have been submitted to and approved by the 
TA, reconfiguration implementation is still getting underway for Canadian border licensees.  A 
number of licensees, especially Stage 1 licensees, are moving forward with, and in some cases 
completing, their implementation activities. 

(i) Stage 1 

As of September 30, 2009, there were 18 Canadian border Stage 1 FRAs for which 
licensees had completed their physical retunes and transitioned to their new channels.  As of 
September 30, 2009, physical retuning was complete for 21 percent of Canadian border Stage 1 
FRAs. 

The map below shows the progress of Stage 1 licensees in the Canadian border regions as 
many licensees moved from the negotiation phase to the implementation phase. 
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Map 4: Canadian Border Region Stage 1 Clearing Progress 

 
 

(ii) Stage 2 

Reconfiguration of Public Safety licensees, often with complex system designs and 
interoperability requirements among numerous licensees in a region, requires more time and 
coordination than is needed for Stage 1 reconfiguration.  Furthermore, Stage 1 licensees need to 
complete their physical reconfiguration in order to clear replacement channels for Stage 2 
licensees.  There was some progress during the third quarter in reconfiguration implementation 
for Canadian border Stage 2 FRAs.  As of September 30, 2009, there were two Canadian border 
Stage 2 FRAs for which licensees had completed their physical retunes and transitioned to their 
new channels.  As of September 30, 2009, physical retuning was complete for 1 percent of 
Canadian border Stage 2 FRAs. 

The map below shows the implementation progress of Stage 2 licensees in the Canadian 
border regions. 
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Map 5: Canadian Border Region Stage 2 Clearing Progress 

 
 

5. Change Notices and Amendments 

When a licensee encounters an emergency or other unanticipated need to change the 
scope or cost of its planning or reconfiguration implementation activities after it has signed its 
TA-approved PFA or FRA, it must submit a Change Notice request to the TA and Sprint Nextel.  
Note that a Change Notice applies only to costs and other circumstances that arise from an 
emergency or otherwise could not have been reasonably anticipated before the PFA or FRA, as 
applicable, was signed.  Change Notices generally seek modifications to the services, equipment, 
or accessories provided for in the FRA or PFA, and the associated costs.  A licensee should 
receive approval of a Change Notice by the TA and Sprint Nextel before incurring the costs 
sought in a Change Notice.  Until the additional costs are agreed with Sprint Nextel and 
reviewed and approved by the TA, the licensee bears the risk that the additional costs will not be 
reimbursed by Sprint Nextel. 
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The TA encourages licensees to use the revised Change Notice Form, which was posted 
on the TA’s website during the third quarter, when submitting a Change Notice request.37  The 
TA consulted with Sprint Nextel and vendors as it updated this form.  In an effort to reduce the 
amount of time that licensees and vendors spend providing additional information or responding 
to questions about a Change Notice, the revised form seeks additional information about the 
change, related costs, and whether it will impact the licensee’s schedule. 

During the third quarter of 2009, licensees submitted 165 Change Notices, which is a 
decrease from 182 Change Notices submitted during the second quarter of 2009.  Some Change 
Notices are resolved quickly, but others can take time to negotiate and result in an amendment to 
the PFA or FRA which must be submitted to the TA for approval.  In some cases, the TA uses 
the mediation process to assist licensees and Sprint Nextel in reaching agreement on Change 
Notices.  During the third quarter of 2009, licensees and Sprint Nextel negotiated and submitted 
to the TA 130 amendments (an increase from 118 amendments submitted in the second quarter 
of 2009). 

B. Program Financial Information 

This section provides information for the third quarter of 2009 regarding reconfiguration 
expenditures, letter of credit, the external audit, the TA’s fees and expenses, and the closing 
process and reconfiguration Completion Certifications.   

1. Reconfiguration Expenditures 

a. 800 MHz Incumbent Licensee Reconfiguration Costs 

As of September 30, 2009, Sprint Nextel and incumbent licensees had executed FRAs 
and PFAs pursuant to TA-approved cost estimates totaling approximately $751.2 million, and 
Sprint Nextel had paid approximately $374.3 million of this amount as advance payments and 
for work completed to date.  This compares to $675.8 million in executed FRAs and PFAs and 
$335.0 million paid as of June 30, 2009. 

Sprint Nextel has reported to the TA that, as of September 30, 2009, it had incurred, on a 
cash basis, approximately $1,007.9 million in costs for:  (1) payments made to incumbent 
licensees or their vendors in accordance with TA-approved agreements executed by incumbent 
licensees and Sprint Nextel; and (2) replacement equipment costs, including costs related to the 
development of software for certain incumbent licensee subscriber equipment that enables such 
subscriber equipment to be retuned rather than replaced and costs related to replacement 
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz 
Incumbent Licensee Reconfiguration Costs”).  To date, Sprint Nextel had requested that the TA 
assess approximately $411.8 million of the 800 MHz Incumbent Licensee Reconfiguration Costs 
(submitted as of June 30, 2009) for the purpose of determining whether those costs are creditable 
against the payment Sprint Nextel will make to the United States Treasury at the completion of 
reconfiguration (“Creditable Costs”).  The status of these costs is as follows: 
                                                 
37 The form is available at http://www.800TA.org/content/resources/Change_Notice_Form.doc. 
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• $348.1 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $63.8 million requires additional information from Sprint Nextel or 

incumbent licensees to determine whether these costs are creditable. 

Sprint Nextel has not submitted the remaining $596.1 million of the 800 MHz Incumbent 
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit.  The 
$596.1 million consists primarily of advance payments for equipment, and such costs are not 
submitted until the equipment is attributed to a particular licensee and that licensee completes its 
reconfiguration and cost reconciliation.   

b. Sprint Nextel Costs 

Sprint Nextel has reported to the TA that, as of September 30, 2009, it had incurred, on a 
cash basis, approximately $277.4 million in costs to support:  (1) incumbent licensee 
negotiations; (2) systems development costs for tracking and reporting of program activity, 
(3) Sprint Nextel’s program and financial management activities; (4) other program costs; and 
(5) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel 
Costs”).  The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s 
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be 
Determined Sprint Nextel Costs”).  To date, Sprint Nextel has requested that the TA assess 
approximately $236.2 million of the Sprint Nextel Costs (submitted as of June 30, 2009) for the 
purpose of determining whether those costs are Creditable Costs.  The TA has analyzed 
approximately $229.6 million in costs (submitted as of December 31, 2008).  The status of these 
costs is as follows: 

• $65.8 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $163.8 million requires additional information from Sprint Nextel to 

determine whether these costs are creditable. 
 

Sprint Nextel has not submitted the remaining $41.2 million of the Sprint Nextel Costs or 
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external 
audit.  

c. 1.9 GHz Clearing Costs 

Sprint Nextel has reported to the TA that, as of September 30, 2009, it had incurred 
approximately $677.1 million in costs associated with reconfiguration of the 1.9 GHz band.  
These costs are reported for informational purposes only.  The TA does not conduct an analysis 
of these costs.  
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d. Estimated Total Reconfiguration Expenditures 

On November 6, 2009, Sprint Nextel filed with the Securities and Exchange Commission 
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended September 30, 2009 
and disclosed that from the inception of the program through September 30, 2009, Sprint Nextel 
has incurred approximately $2.271 billion of costs directly attributable to the spectrum 
reconfiguration program.38 

2. Letter of Credit 

For the quarter ended September 30, 2009, Sprint Nextel made its required payments to 
licensees and vendors.  Accordingly, there has been no need to draw on the Letter of Credit 
through September 30, 2009.  Sprint Nextel has reported to the TA that, as of September 30, 
2009, it had incurred, on a cash basis, approximately $105.5 million in Letter of Credit Fees. 

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint 
Nextel’s programmatic obligations.  On June 30, 2009, the TA recommended that the Letter of 
Credit be reduced by $84 million based on costs paid through December 31, 2008.  The FCC 
concurred with the TA’s request on September 2, 2009, and the Letter of Credit was reduced 
from $1.866 billion to $1.782 billion.  On October 15, 2009, the TA recommended that the Letter 
of Credit be reduced by $113.5 million based on costs paid through March 31, 2009.  The FCC 
concurred with the TA’s request on November 18, 2009, and the Letter of Credit was reduced 
from $1.782 billion to $1.668 billion. 

3. External Audit 

On September 15, 2009, the TA filed with the FCC the Annual Report and Statement of 
Program Expenditures for the year ended December 31, 2008 and for the period from inception 
(August 6, 2004) through December 31, 2008.39 

4. Transition Administrator 

a. Fees, Expenses, and Staffing  

The TA’s fees and expenses for the quarter ended September 30, 2009 were 
approximately $8.8 million in fees and approximately $0.1 million in expenses, for a total of 
approximately $8.9 million, which is approximately $0.4 million less than the forecast for the 
third quarter.  Additional details are provided in Appendix 9.  TA staffing as of September 30, 
2009 consisted of 67 Full Time Equivalents (“FTEs”).   

                                                 
38  See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 14 (filed Nov. 6, 2009), available at 
http://www.sec.gov/Archives/edgar/data/101830/000119312509227316/d10q.htm. 
39 See “800 MHz Reconfiguration Statement of Program Expenditures, December 31, 2008,” attached to Letter from 
Steve F. Lederman, Squire, Sanders & Dempsey L.L.P., to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-
55 (filed Sept. 15, 2009). 
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The TA’s fees and expenses for the quarter ending December 31, 2009 are estimated at 
$8.7 million in fees and $0.1 million in expenses, for a total of $8.8 million.  

b. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that 
Deloitte LLP received $30,000 from Sprint Nextel in non-TA fees and costs for the quarter 
ended September 30, 2009.40 

5. Closing Process and Reconfiguration Completion Certifications 

After licensees complete planning activities or physical reconfiguration, they must close 
their PFA or FRA.  The closing process ensures that both the licensee and Sprint Nextel have 
met all of their obligations.  For FRAs, the closing process consists of the modification of the 
licensee’s FCC licenses to delete its old frequencies, reconciliation of all loaned, replaced, and 
replacement equipment, Actual Cost Reconciliation, and the preparation, execution, and delivery 
of the closing documents, including an FRA Completion Certification. 

The Actual Cost Reconciliation Process is the process of ensuring that all of the 
licensee’s costs are supported by documentation.  During the ACR Process, a licensee provides 
Sprint Nextel with supporting documentation for the actual costs incurred for its planning or 
reconfiguration, and Sprint Nextel validates the costs incurred, and performs a true-up of the 
actual costs as compared to the estimated costs in the PFA or FRA.  The result is an ACR 
Statement documenting that all payments to licensees or refunds to Sprint Nextel have been 
made.   

Once the ACR Statement is complete, Sprint Nextel sends the licensee a package of 
closing documents, including a Completion Certification.  A licensee is required by its PFA or 
FRA to execute and return the closing documents to Sprint Nextel. 

The PFA Completion Certification certifies that all work required to plan for the 
reconfiguration of the licensee’s facilities has been satisfactorily completed and that the licensee 
and Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work.  During the 
third quarter of 2009, an additional 20 PFA Completion Certifications were submitted to the TA, 
increasing the total to 178.41  Of these, the TA had reviewed and certified 177 PFAs as complete, 
with the remaining one under review as of September 30, 2009.  Appendix 8 contains a summary 
of PFAs that have closed as of September 30, 2009.  The TA has reviewed and approved the 
ACR Statements for these PFAs, pending any results of the TA’s post-close review rights or 
external audit. 

                                                 
40 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.2),” at 5, 
attached to Letter from Joseph P. Markoski, Squire, Sanders & Dempsey L.L.P., to Marlene H. Dortch, Secretary, 
FCC, WT Docket No. 02-55 (filed Aug. 23, 2005). 
41 Of these, 23 were for Stage 1 licensees and 155 were for Stage 2 licensees. 
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The FRA Completion Certification certifies that the licensee has relinquished its original 
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies, that 
all reconfiguration work required has been satisfactorily completed, and that the licensee and 
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work.  A licensee’s 
reconfiguration is not considered complete until this certification has been executed and 
delivered by the licensee.  During the third quarter of 2009, an additional 44 FRA Completion 
Certifications were submitted to the TA, increasing the total to 982.42  Of these, the TA had 
reviewed and certified 957 FRAs as complete, with the remaining 25 under review as of 
September 30, 2009.  Appendix 8 contains a summary of FRAs that have closed as of September 
30, 2009.  The TA has reviewed and approved the ACR Statements for these FRAs, pending any 
results of the TA’s post-close review rights or external audit. 

Sprint Nextel has provided the TA with the following data regarding the status of FRAs 
in each stage of the contract closing process as of September 30, 2009. 

Table 4: Status of FRAs in the Closing Process (after completion of physical 
reconfiguration)43 

Status of FRAs Number
Closed FRAs 957 
FRAs Pending TA Completion Certification Review 25 
FRAs Pending in the Sprint Nextel Closing Process:  

Sprint Nextel Execution of the Completion Certificates 11 
Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 24 
Sprint Nextel Preparation of Completion Certificates 22 
Total FRAs in the Sprint Nextel Closing Process 57 

FRAs Pending in the Actual Cost Reconciliation Process:  
Sprint Nextel Pending Receipt of Signed Reconciliation Statement 3
Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 43 
Sprint Nextel Preparing Request for Receipt Letter 31 
Total FRAs in the Actual Cost Reconciliation Process 77 

FRAs not in the above Closing or Actual Cost Reconciliation Processes:  
Finalization of Requisite Regulatory Filings 4 
Completion of the Actual Cost Reconciliation and Requisite Regulatory Filings 21 
Completion of the Actual Cost Reconciliation and Reconfiguration Project Management 
activities 

94 

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 
Reconfiguration Project Management activities 

63 

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 182
Total FRAs for which physical reconfiguration is complete 1,298 
 

There have been significant delays between the time licensees complete physical 
reconfiguration and close their FRA.  As of September 30, 2009, the process has taken an 
average of 9.6 months.  For licensees that have completed physical reconfiguration but have not 
closed the FRA, it has been an average of 15 months since the completion of the physical 
reconfiguration.  The two major areas of delay in the closing process are completion of the 
                                                 
42 Of these, 797 were for Stage 1 licensees and 185 were for Stage 2 licensees. 
43 Sprint Nextel is the data source for this table. 
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equipment reconciliation and completion of the ACR Process.  Combined, these account for 54 
percent of the FRAs that have completed physical reconfiguration but are not yet closed.  The 
distribution of outstanding FRAs pending closing following completion of physical 
reconfiguration is listed in the table below. 

Table 5: Distribution of Outstanding FRAs Pending Closing  
After Completion of Physical Reconfiguration44 

Outstanding for Number of 
FRAs Percentage of the Total  

Less than 3 Months 36 21.05% 
3 to 6 Months 28 16.37% 
6 to 9 Months 19 11.11% 
9 to 12 Months 11 6.43% 

12 Months or Longer 77 45.03% 
 

The TA encourages licensees and Sprint Nextel to complete FCC filings, ACR activities, 
and Completion Certifications in a timely manner.  To minimize the effort and times associated 
with the closing process, incumbent licensees are strongly encouraged to review the following 
TA guidance, the Change Notice Process Fact Sheet, the Actual Cost Reconciliation Fact Sheet, 
and the Incumbent Labor Reimbursement Policy, which are available on the TA’s website at 
www.800TA.org.  In addition, the TA has developed an Actual Cost Reconciliation Webinar to 
assist licensees in understanding the process from start to finish.  The TA will continue to 
monitor the closing process. 

C. Specialized Support Functions 

This section outlines additional information about TA activities that support the program, 
such as the Contact Center, the website, outreach, and FRA review. 

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders 
must have rapid and consistent access to accurate reconfiguration information, processes, and 
procedures.  As such, the TA executes an approach that is intended to engage, educate, and equip 
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration 
activities.  The TA employs a multi-pronged approach, including direct calling campaigns, 
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars), 
and interaction with industry press to accomplish these goals. 

1. Stakeholder Inquiries 

The TA maintains a “Contact Center” to receive and process questions and requests for 
information regarding reconfiguration and the TA’s activities.  The TA receives inquiries from a 
variety of stakeholders:  licensees, vendors, consultants, associations, and the trade press.  

                                                 
44 Sprint Nextel is the data source for this table. 



  Quarterly Progress Report  
  for the Quarter Ended September 30, 2009 

32 
 

During the third quarter, the TA received a total of 3,464 inquiries to the Contact Center (1,279 
in July 2009; 1,110 in August 2009; and 1,075 in September 2009). 

2. TA-Produced Materials and the TA’s Website 

During the third quarter, the TA continued to distribute informational materials to 
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct 
mailings, and other materials as listed below.  Many of these items are posted on the TA’s 
website (www.800TA.org). 

• TA Website Reorganization and Redesign – In the third quarter, the TA completed  
the final stages of its website reorganization in order to reallocate and redistribute 
collateral and guidance.  The purpose of this initiative was to respond to licensees’ 
feedback and address the growing need to reestablish the website as a valuable, 
comprehensive tool for obtaining resources and guidance for multiple aspects of 
reconfiguration.  The reorganized website was launched in July 2009.  Licensee 
response to this reorganization has been positive.  

• Forms and Fact Sheets – Created or updated and posted several documents, including 
an updated Change Notice Form and Fact Sheet and a revised Alternative Dispute 
Resolution Plan (version 1.7).  

• FCC 800 MHz RPC Directory – Updated a section on the TA’s website to provide 
guidance to Canadian border region licensees with systems that are being 
reconfigured onto NPSPAC frequencies from non-NPSPAC frequencies on how to 
contact their Regional Planning Committee Chairperson for information on upcoming 
meetings in region(s) in which they operate.  

• TA Alerts – TA Alerts are the TA’s listserv feature, which allows website visitors to 
sign up to receive emails from the TA with the latest updates and news.  TA Alerts 
are sent when changes or updates are made to the website, when the FCC releases an 
Order or Public Notice, and/or when the TA has an announcement.  There are 339 
subscribers for TA Alerts.  In the third quarter of 2009, the TA sent six TA Alerts. 

  
These new or modified materials, in addition to materials previously published, are 

intended to provide stakeholders with sufficient information to effectively plan, negotiate, and 
implement reconfiguration. 

During the third quarter, the TA also submitted a rebanding newsletter for use in the 
Association of Public-Safety Communications Officials’ (“APCO’s”) August 2009 issue.  The 
TA provides articles to various Public Safety communications publications as another medium to 
communicate with licensees and to educate those involved in the rebanding process.   

The TA’s website is a significant component of the Stakeholder Outreach efforts.  During 
the third quarter, updates were made to the TA’s website to post and advertise new and updated 
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TA-produced materials, guidance for licensees, and to post copies of FCC Public Notices and 
Orders.  The TA’s website received an estimated 7,720 visits during the third quarter.45 

3. Outreach Events and TA-Sponsored Education and Training 

The TA has continued to conduct Webinars that provide information on all facets of 
reconfiguration.  In the third quarter, the TA offered six Webinars sessions on the following 
topics:  Actual Cost Reconciliation; Preparing for an Implementation Planning Session; TA 
Review Rights (available specifically for licensees selected for the process); and Reconfiguration 
Completion.  In the fourth quarter of 2009, the TA is scheduled to offer additional Webinars on 
these topics. 

Webinars have proven to be an effective, low-cost method for reaching wide audiences 
and providing interactive and just-in-time guidance.  The TA solicited feedback following each 
delivery.  According to participant surveys, reaction to the Webinars has been overwhelmingly 
positive, with participants indicating that the opportunity for live discussion is the most helpful 
aspect. 

4. Frequency Reconfiguration Agreement Review 

The TA continues to meet its service-level goals for reviewing FRAs. 46   Detailed 
information about the time required by the TA to review and approve Stages 1 and 2 FRAs 
submitted to the TA is available in Appendices 6 and 7.  

                                                 
45 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic. 
46 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95 
percent within 10 business days, and 100 percent within 15 business days. 
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III. APPENDICES 

 



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Wave 1 354 354 354 354 349
Multiregion 93 93 93 93 91

6 36 36 36 36 36
7 12 12 12 12 12
8 34 34 34 34 34
11 9 9 9 9 9
13 18 18 18 18 18
14 10 10 10 10 10
19 15 15 15 15 15
20 18 18 18 18 16
27 22 22 22 22 22
28 24 24 24 24 24
35 14 14 14 14 14
41 7 7 7 7 7
42 16 16 16 16 15
45 7 7 7 7 7
54 19 19 19 19 19

Wave 2 205 205 205 205 205
Multiregion 62 62 62 62 62

4 8 8 8 8 8
12 4 4 4 4 4
15 5 5 5 5 5
16 9 9 9 9 9
17 10 10 10 10 10
22 28 28 28 28 28
24 13 13 13 13 13
25 5 5 5 5 5
26 4 4 4 4 4
32 0 0 0 0 0
34 2 2 2 2 2
38 1 1 1 1 1
39 23 23 23 23 23
40 12 12 12 12 12
44 1 1 1 1 1
46 0 0 0 0 0
49 2 2 2 2 2
51 8 8 8 8 8
52 8 8 8 8 8

NPSPAC Region
Number of 

Channels 1-120 
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

NPSPAC Region
Number of 

Channels 1-120 
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 241 240 240 240 228

Multiregion 70 69 69 69 65
1 13 13 13 13 13
9 59 59 59 59 51
10 36 36 36 36 36
18 14 14 14 14 14
23 14 14 14 14 14
31 22 22 22 22 22
37 5 5 5 5 5
47 5 5 5 5 5
48 3 3 3 3 3

Wave 4 114 113 113 113 103
Multiregion 23 23 23 23 21

2 4 4 4 4 4
3 22 22 22 22 22
5 2 2 2 2 2
10 1 1 1 1 1
18 14 14 14 14 7
21 1 1 1 1 1
23 1 1 1 1 0
29 7 7 7 7 7
30 5 5 5 5 5
33 7 7 7 7 7
36 4 4 4 4 4
43 5 5 5 5 5
50 6 6 6 6 6
53 6 6 6 6 6
54 4 4 4 4 4

55 0 0 0 0 0

63 2 1 1 1 1
TOTAL 914 912 912 912 885

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved 
by TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

86 69 64 62 56 18
Multiregion 7 5 4 4 2 0

2 4 2 2 2 2 2
12 2 1 1 0 0 2
19 9 6 6 6 6 2
21 9 7 6 5 4 0
22 3 3 3 3 3 1
25 2 2 2 2 2 2
30 4 4 4 4 4 5
32 5 5 5 5 5 0
33 18 14 12 12 12 2
36 2 2 2 2 1 1
43 17 14 13 13 11 1
54 1 1 1 1 1 0
55 3 3 3 3 3 0

TOTAL 86 69 64 62 56 18

NPSPAC Region Number of Stage 
1 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Updated 
Call Sign 

Population 
as of 

09/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/09 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 09/30/09 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/09 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 790 784 784 784 783 761 760 771 765 761 742
6 CA - North 107 107 107 107 107 106 106 107 107 106 104
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96

11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 Illinois 40 40 40 40 40 37 37 40 40 39 39
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT* 72 66 66 66 65 60 59 58 56 51 51
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 60 61 60
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 51 40
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 472 470 470 469 469 445 443 466 460 453 449
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38

12 Idaho* 15 15 15 14 14 14 14 14 14 14 14
15 Iowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 16 16 16 16
22 Minnesota* 74 74 74 74 74 72 72 74 71 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 19 19 19 19 13 13 16 16 16 14
26 Nebraska 10 10 10 10 10 9 9 10 10 10 10
32 North Dakota* 8 6 6 6 6 5 3 6 3 2 2
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 42 40
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 8
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 41
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 42

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Updated 
Call Sign 

Population 
as of 

09/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/09 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 09/30/09 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/09 Call 

signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 534 531 514 512 512 431 431 490 413 457 406

1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 221 220 220 219 219 203 203 215 145 187 184

10 Georgia 50 49 49 49 49 41 41 49 49 49 37
18 Louisiana 79 79 79 78 78 54 54 60 56 56 55
23 Mississippi 23 22 22 22 22 21 21 22 19 21 19
31 North Carolina 67 67 67 67 67 50 50 67 67 67 50
37 South Carolina 37 37 37 37 37 22 22 37 37 37 21
47 Puerto Rico 25 25 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 870 431 290 265 255 216 197 214 178 163 162
2 Alaska* 22 22 22 22 22 19 3 22 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 50
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5

21 Michigan* 56 30 15 12 9 3 2 3 2 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 22
30 NY - Albany* 90 39 32 29 29 20 20 20 14 13 13
33 Ohio* 104 73 39 34 34 25 25 22 18 18 18
36 Pennsylvania* 11 9 9 9 8 8 7 8 7 7 7
43 Washington* 150 111 45 39 33 27 26 28 22 17 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 9 9
54 MI portion of Chicago* 7 7 5 5 5 5 5 5 5 4 4
55 New York - Buffalo* 167 19 19 11 11 6 6 2 1 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2666 2216 2058 2030 2019 1853 1831 1941 1816 1834 1759

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the  
reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;  
or the replacement channels were not currently in operation in Sprint Nextel's network.

Page 2 of 2



Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of September 30, 2009

(displayed as 3rd quarter percentage/2nd quarter percentage)

The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Updated 
Call Sign 

Population 
as of 

09/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/09 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 09/30/09 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/09 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 290 288 275 231 231 196 196 141 99 112 54
6 CA - North 88 87 87 87 87 67 67 10 10 19 17
7 Colorado 15 15 15 15 15 15 15 15 12 7 1
8 NY - Metro (CT, NJ, NY, PA) 26 26 25 25 25 25 25 25 5 24 7

11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 Illinois 12 12 11 11 11 11 11 11 10 2 1
14 Indiana 34 34 34 12 12 11 11 12 10 9 5
19 ME, NH, VT, MA, RI, CT* 23 23 22 8 8 5 5 5 4 4 3
20 MD; DC; VA - Northern 5 5 5 5 5 1 1 3 3 1 1
27 Nevada 5 5 5 5 5 5 5 5 5 5 0
28 NJ, PA, DE 8 8 6 5 5 3 3 3 2 3 2
35 Oregon 1 1 1 1 1 1 1 1 1 1 0
41 Utah 3 3 3 3 3 3 3 2 2 2 1
42 Virginia 23 22 15 15 15 11 11 12 10 11 3
45 Wisconsin 10 10 10 10 10 10 10 10 3 3 0
54 Chicago 32 32 31 24 24 23 23 22 17 17 9

Wave 2 Subtotal 178 177 172 166 166 102 102 116 91 77 41
4 Arkansas 45 45 45 45 45 6 6 7 7 6 5

12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 16 16 16 16 16 15 15 16 8 10 2
16 Kansas 6 6 5 1 1 1 1 1 1 1 0
17 Kentucky 13 13 13 13 13 12 12 12 12 11 11
22 Minnesota* 10 10 10 10 10 9 9 10 10 10 7
24 Missouri 11 11 11 11 11 6 6 9 5 6 4
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 2 3 2
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 2 2 2 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 30 28 26 26 25 25 25 22 17 5
40 TX - Dallas 21 21 21 21 21 10 10 17 15 5 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 7 7 7 2 3 1
51 TX - Houston 6 5 4 4 4 2 2 3 2 0 0
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Updated 
Call Sign 

Population 
as of 

09/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/09 
Call Signs with 

Reconfiguration 
Applications 

Submitted to FCC

Through 09/30/09 
Call Signs with 

Reconfiguration 
Applications 

Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/09 Call 

signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 199 197 186 164 162 92 89 102 85 66 26

1 Alabama 29 28 19 19 18 11 11 9 9 9 5
9 Florida 60 60 59 55 55 22 22 24 22 17 8

10 Georgia 29 29 29 25 25 19 17 19 15 13 3
18 Louisiana 16 16 16 15 15 4 4 6 6 3 0
23 Mississippi 17 17 17 17 16 13 13 15 10 9 3
31 North Carolina 23 23 22 22 22 14 13 19 16 9 5
37 South Carolina 23 22 22 10 10 9 9 10 7 6 2
47 Puerto Rico 2 2 2 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 285 194 139 138 136 104 104 97 18 92 13
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 20 3 2 2 2 2 2 2 2 2 0
5 CA - South* 96 39 24 24 24 9 9 0 0 1 1

21 Michigan* 1 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 4 4 4 4 4 3 3 4 1 0 0
30 NY - Albany* 62 62 62 62 62 61 61 61 0 61 1
33 Ohio* 36 35 6 6 5 0 0 0 0 0 0
36 Pennsylvania* 9 9 9 8 8 5 5 5 5 5 5
43 Washington* 16 15 6 6 5 4 4 5 4 3 2
50 TX - El Paso* 5 2 2 2 2 2 2 2 2 2 0
53 TX - San Antonio* 16 6 6 6 6 0 0 0 0 0 0
54 MI portion of Chicago* 4 4 3 3 3 3 3 3 3 3 3
55 New York - Buffalo* 15 14 14 14 14 14 14 14 0 14 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 952 856 772 699 695 494 491 456 293 347 134

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of September 30, 2009
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Updated 
Call Sign 

Population 
as of 

09/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 09/30/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/09 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 1916 1852 1703 1543 1529 1074 1058 1188 761 805 800
6 CA - North 137 123 123 120 120 40 39 41 31 29 28
7 Colorado 224 224 224 224 224 217 217 224 221 211 211
8 NY - Metro (CT, NJ, NY, PA) 385 383 354 353 353 321 310 334 27 294 294
11 Hawaii 28 28 28 28 28 27 27 28 13 13 13
13 Illinois 142 139 138 138 138 117 117 138 138 7 7
14 Indiana 143 130 130 16 16 14 14 14 10 10 10
19 ME, NH, VT, MA, RI, CT* 131 121 81 64 58 26 26 35 30 23 23
20 MD; DC; VA - Northern 94 89 75 74 66 0 0 5 5 0 0
27 Nevada 42 38 38 34 34 19 19 36 20 8 8
28 NJ, PA, DE 216 212 179 178 178 38 34 43 17 19 19
35 Oregon 40 38 38 37 37 20 20 37 12 13 10
41 Utah 146 146 146 146 146 144 144 146 146 146 146
42 Virginia 53 46 32 31 31 12 12 14 9 7 7
45 Wisconsin 3 3 3 3 3 2 2 3 2 2 2
54 Chicago 132 132 114 97 97 77 77 90 80 23 22

Wave 2 Subtotal 768 670 656 455 441 222 221 271 206 173 167
4 Arkansas 96 95 95 95 95 2 2 4 4 3 1
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 7 7 7 7 7 5 5 7 7 5 4
16 Kansas 281 198 189 17 17 15 15 15 13 13 13
17 Kentucky 16 16 15 14 14 10 10 11 9 7 7
22 Minnesota* 50 50 50 50 50 41 41 50 50 50 50
24 Missouri 19 19 19 18 18 14 14 16 10 13 11
25 Montana* 1 0 0 0 0 0 0 0 0 0 0
26 Nebraska 31 30 30 30 30 29 29 30 17 20 20
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 38 35 34 34 20 7 7 8 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 55 28 28 30 30 30 18 22 22
40 TX - Dallas 46 43 43 43 43 29 28 33 29 14 13
44 West Virginia 10 9 8 8 8 5 5 5 2 2 2
46 Wyoming 7 7 7 7 7 6 6 7 7 6 6
49 TX - Austin 65 65 65 65 65 11 11 38 27 3 3
51 TX - Houston 43 38 37 37 37 16 16 15 9 10 10
52 TX - Lubbock 2 2 2 2 2 2 2 2 1 2 2

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Updated 
Call Sign 

Population 
as of 

09/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 09/30/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/09 Call 

signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 977 874 704 554 550 227 226 233 190 104 96

1 Alabama 34 31 20 20 17 12 12 9 9 6 6
9 Florida 333 323 313 299 299 111 111 77 59 31 27
10 Georgia 81 76 69 68 68 52 51 57 50 38 36
18 Louisiana 63 63 61 59 59 4 4 13 13 0 0
23 Mississippi 24 23 22 19 18 7 7 12 5 2 2
31 North Carolina 259 192 53 52 52 14 14 34 34 14 13
37 South Carolina 170 154 154 31 31 27 27 31 20 13 12
47 Puerto Rico 13 12 12 6 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1669 781 210 131 125 47 47 51 36 30 27
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 106 4 3 2 2 0 0 1 1 0 0
5 CA - South* 384 214 94 34 34 3 3 3 2 2 2
21 Michigan* 306 280 9 8 6 0 0 0 0 0 0
29 New Mexico* 9 7 7 7 7 6 6 6 4 4 4
30 NY - Albany* 190 10 9 7 7 3 3 4 2 3 3
33 Ohio* 179 121 44 39 35 17 17 17 12 8 8
36 Pennsylvania* 257 7 6 6 6 4 4 4 3 3 3
43 Washington* 157 92 12 7 7 3 3 5 4 3 3
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 29 17 17 17 17 8 8 8 5 4 2
54 MI portion of Chicago* 21 21 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 5 5 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5330 4177 3273 2683 2645 1570 1552 1743 1193 1112 1090

Notes: 
* Data includes call signs in the international border area. Data may change depending upon border area band plans.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave as of September 30, 2009

Public 
Safety 
Region 
(PSR)

PSR Name Wave
Cleared NPSPAC 
Channels (25 kHz 

equivalents)

Percentage 
Clear

Percentage 
Encumbered

Reliquishment 
Stage Attained

6 Califormia - North 1 1 0.8 99.2 Stage 1
7 Colorado 1 86 71.7 28.3 Stage 3 (50%)
8 New York - Metropolitan 1 5 4.2 95.8 Stage 1
11 Hawaii 1 20 16.7 83.3 Stage 1
13 Illinois 1 40 33.3 66.7 Stage 2 (25%)
14 Indiana 1 1 0.8 99.2 Stage 1

19
Maine, New Hampshire, Vermount, 
Massachusetts, Rhode Island, Connecticut 1 1 0.8 99.2 Stage 1

20 Maryland; Washington, DC; Virginia - Northern 1 0  -   100 Stage 1
27 Nevada 1 13 10.8 89.2 Stage 1
28 New Jersey, Pennsylvania, Delaware 1 0  -   100 Stage 1
35 Oregon 1 30 25 75 Stage 2 (25%)
41 Utah 1 120 100  -   Stage 6 (100%)
42 Virginia 1 6 5 95 Stage 1
45 Wisconsin 1 118 98.3 1.7 Stage 5 (90%)
54 Chicago - Metropolitan 1 1 0.8 99.2 Stage 1
4 Arkansas 2 0  -   100 Stage 1
12 Idaho 2 120 100  -   Stage 6 (100%)
15 Iowa 2 115 95.8 4.2 Stage 5 (90%)
16 Kansas 2 2 1.7 98.3 Stage 1
17 Kentucky 2 71 59.2 40.8 Stage 3 (50%)
22 Minnesota 2 120 100  -   Stage 6 (100%)
24 Missouri 2 87 72.5 27.5 Stage 3 (50%)
25 Montana 2 114 95 5 Stage 5 (90%)
26 Nebraska 2 73 60.8 39.2 Stage 3 (50%)
32 North Dakota 2 120 100  -   Stage 6 (100%)
34 Oklahoma 2 16 13.3 86.7 Stage 1
38 South Dakota 2 120 100  -   Stage 6 (100%)
39 Tennessee 2 42 35 65 Stage 2 (25%)
40 Texas - Dallas 2 5 4.2 95.8 Stage 1
44 West Virginia 2 85 70.8 29.2 Stage 3 (50%)
46 Wyoming 2 107 89.2 10.8 Stage 4 (75%)
49 Texas - Austin 2 3 2.5 97.5 Stage 1
51 Texas - Houston 2 0  -   100 Stage 1
52 Texas - Lubbock 2 112 93.3 6.7 Stage 5 (90%)
1 Alabama 3 32 26.7 73.3 Stage 2 (25%)
9 Florida 3 0  -   100 Stage 1
10 Georgia 3 9 7.5 92.5 Stage 1
18 Louisiana 3 0  -   100 Stage 1
23 Mississippi 3 21 17.5 82.5 Stage 1
31 North Carolina 3 0  -   100 Stage 1
37 South Carolina 3 0  -   100 Stage 1
47 Puerto Rico 3 16 13.3 86.7 Stage 1
48 U.S. Virgin Islands 3 120 100  -   Stage 6 (100%)
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Appendix 2
Status of NPSPAC Channels 

Cleared, Per Region, Per Wave as of September 30, 2009

Public 
Safety 
Region 
(PSR)

PSR Name Wave
Cleared NPSPAC 
Channels (25 kHz 

equivalents)

Percentage 
Clear

Percentage 
Encumbered

Reliquishment 
Stage Attained

2 Alaska 4 118 98.3 1.7 Stage 5 (90%)
3 Arizona 4 0  -   100 Stage 1
5 California - South 4 0  -   100 Stage 1
21 Michigan 4 0  -   100 Stage 1
29 New Mexico 4 68 56.7 43.3 Stage 3 (50%)
30 New York - Albany 4 0  -   100 Stage 1
33 Ohio 4 0  -   100 Stage 1
36 Pennsylvania 4 0  -   100 Stage 1
43 Washington 4 0  -   100 Stage 1
50 Texas - El Paso 4 109 90.8 9.2 Stage 5 (90%)
53 Texas - San Antonio 4 9 7.5 92.5 Stage 1
55 New York - Buffalo 4 84 70 30 Stage 3 (50%)
61 Gulf of Mexico 4 120 100  -   Stage 6 (100%)
62 Marianas 4 120 100  -   Stage 6 (100%)
63 Guam 4 120 100  -   Stage 6 (100%)
64 American Samoa 4 120 100  -   Stage 6 (100%)

Note: There are 120, 25 kHz channel equivalents in the 821-824/866-869 MHz band.  For a 25 kHz channel to be cleared, the center NPSPAC 
channel as well as the adjacent offset channels must be cleared.  For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must 
also be cleared.
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2009

Updated 
Call Sign 

Population 
as of 

09/30/09

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 09/30/09 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 09/30/09 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 09/30/09 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
09/30/09 Call 

signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5

39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 241 241 221 213 210 173 171 173 157 151 111

1 Alabama 59 59 44 44 43 34 34 32 32 30 25
9 Florida 32 32 32 32 32 16 16 14 8 8 5
10 Georgia 76 76 76 73 73 67 65 67 63 61 40
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 50 50 48 44 44 47 42 40 34
31 North Carolina 7 7 2 2 2 2 2 2 2 2 1
37 South Carolina 12 12 12 7 7 6 6 7 6 6 2

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 248 248 228 220 217 180 178 180 164 158 116

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs

Notes: 
a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint 
Nextel credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let 
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that ma
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of September 30, 2009
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Wave 1 360 329 326 322 171
Multiregion 53 47 46 46 19

6 34 34 34 34 21
7 8 8 8 8 7
8 42 42 42 42 27
11 3 3 3 3 2
13 7 7 7 7 6
14 23 19 19 19 14
19 50 48 48 46 24
20 32 29 27 25
27 4 4 4 4 3
28 22 17 17 17 10
35 5 5 5 5 5
41 9 9 9 9 2
42 24 17 17 17 4
45 4 4 4 4 4
54 40 36 36 36 23

Wave 2 229 217 217 216 119
Multiregion 26 25 25 24 8

4 9 8 8 8 7
12 0 0 0 0 0
15 16 16 16 16 10
16 20 13 13 13 8
17 17 17 17 17 14
22 15 15 15 15 15
24 13 13 13 13 7
25 0 0 0 0 0
26 17 17 17 17 12
32 0 0 0 0 0
34 8 8 8 8 3
38 0 0 0 0 0
39 23 22 22 22 13
40 32 32 32 32 12
44 1 1 1 1 1
46 2 2 2 2 2
49 17 17 17 17 3
51 11 9 9 9 3
52 2 2 2 2 1

NPSPAC Region Number of Stage 2 
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved by
TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

NPSPAC Region Number of Stage 2 
FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 237 217 213 210 78

Multiregion 22 20 20 20 7
1 18 15 15 13 7
9 59 54 52 52 17
10 45 41 41 41 26
18 29 26 25 25 3
23 14 14 13 12 4
31 28 26 26 26 8
37 16 15 15 15 6
47 6 6 6 6 0
48 0 0 0 0 0

Wave 4 48 45 45 44 23
Multiregion 7 7 7 7 3

2 1 1 1 1 1
3 1 1 1 1 0
5 4 4 4 4 2
21 1 1 1 1 0
29 6 6 6 6 3
30 3 3 3 3 2
33 10 8 8 7 4
36 3 2 2 2 1
43 2 2 2 2 2
50 2 2 2 2 2
53 6 6 6 6 2
54 1 1 1 1 1
55 0 0 0 0 0
62 0 0 0 0 0
63 1 1 1 1 0

TOTAL 874 808 801 792 391

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

Page 2 of 2



Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of 

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2009 

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs Submitted 
to TA

FRAs Approved 
by TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

136 78 58 41 36 2
Multiregion 25 12 4 3 2 0

2 0 0 0 0 0 0
12 0 0 0 0 0 0
19 0 0 0 0 0 0
21 25 11 11 8 6 0
22 1 1 1 1 1 0
25 0 0 0 0 0 0
30 5 3 3 2 2 0
32 0 0 0 0 0 0
33 41 29 17 13 12 1
36 4 1 1 0 0 0
43 22 13 13 10 9 1
54 0 0 0 0 0 0
55 13 8 8 4 4 0

TOTAL 136 78 58 41 36 2

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region Number of Stage 
2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST Call Sign Frequencies
Anchorage, Municipality of AK KNNQ425 860.9875
Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK WPRG698 860.7125
Anchorage, Municipality of AK WPRR956 860.7375
North Slope, Borough of AK WNDX449 860.7375
North Slope, Borough of AK WPZW513 860.7375
North Slope, Borough of AK WPZW653 860.7375
Dothan, City of AL WPQD755 858.4875
Houston, County of AL WPQH284 857.7625, 858.2625
Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375, 

858.4625
Northport, City of AL WNJD323 857.7125
Bentonville, City of AR WPPH830 860.2625
Fayetteville, City of AR WPJI661 860.2375, 860.7375
Hot Springs, City of AR WPHP482 860.2625
Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR WPLY444 860.2125
Paragould, City of AR WPFN317 860.2875
Arizona, State of AZ WNMY720 860.2125, 860.9375
Flagstaff, City of AZ WPWK889 860.4375
Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625
Paradise Valley, Town of AZ WNMW364 860.2375
Phoenix, City of AZ WNMT600 860.9875
Phoenix, City of AZ WPXD838 860.9875
City of Palm Springs CA WNZH770 860.7125
Contra Costa Community College District CA WNMM865 860.2375
Contra Costa Community College District CA WNMM866 860.2375
Elk Grove Unified School District CA WPJY405 860.7875, 860.8125
Lassen Union School District CA WPEF987 860.7875
Lodi, City of CA WNLH967 860.2125
Long Beach, City of CA KNCR530 860.2375
Los Angeles, County of CA KNER447 860.2625
Los Angeles, County of CA WPDV636 860.2625
Marin, County of CA KNJH407 860.9375
Marin, County of CA WPFQ266 860.4625
Merced, City of CA WPPX706 860.4375
Monterey Salinas Transit Authority CA WPRI866 860.2125
Mountain Valley Emergency Medical Services Agency 
(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625
Palo Alto, City of CA WNFI750 860.7125
Placer, County of CA WPIE742 860.9375
Pleasant Hill, City of CA WNMP521 860.4375
Sacramento City Unified School District CA WNHX890 860.4625
Sacramento, County of CA WNBQ990 860.7125
Sacramento, County of CA WPDD467 860.2125, 860.4375
Sacramento, County of CA WPWV729 860.4875
Sacramento, County of CA WPXL514 860.4875
Sacramento, County of CA WQDK496 860.4875
Sacramento, County of CA WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST Call Sign Frequencies
San Bernardino, County of CA WNNB563 860.2500, 860.4750
San Bernardino, County of CA WNNB565 860.2500
San Bernardino, County of CA WNNB566 860.4500
San Bernardino, County of CA WNNB567 860.2500
San Bernardino, County of CA WNNB568 860.2500
San Bernardino, County of CA WNNB575 860.2500
San Bernardino, County of CA WNNB576 860.4500
San Bernardino, County of CA WNNB578 860.2250, 860.9500
San Bernardino, County of CA WPMC676 860.2500, 860.4250
San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375
San Bernardino, County of CA WPNZ337 860.2875, 860.8375
San Bernardino, County of CA WPYQ990 860.8125
San Bernardino, County of CA WQCW497 860.8125
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WPQF830 860.2125
San Rafael, City of CA WNSS412 860.9625
Sierra Community College District CA WPIE754 860.9625
Ventura, County of CA WPGV544 860.4625
Ventura, County of CA WPHY525 860.4625, 860.9625
Watsonville, City of CA WPKI847 860.2375
Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Baca, County of CO WPNP223 860.2125
Pueblo, City of CO WQAL936 860.7125
Connecticut, State of CT WPPF755 860.4875
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC KNJU834 860.9875
District of Columbia DC WPXT459 860.9875
City of West Palm Beach FL KNER586 860.7125
City of West Palm Beach FL WNKD520 860.2125
Clay, County of FL WPDC613 860.4375, 860.9625
Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375, 

860.9625
Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625
Indian River, County of FL WNMZ770 860.4875, 860.9875
Indian River, County of FL WQHR977 860.9875
Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375
Jacksonville, City of FL WNRE843 860.9375
Jacksonville, City of FL WNSC913 860.2375, 860.7375
Jacksonville, City of FL WPGY728 860.9875
Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375
Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
Palm Beach, County of FL WNHE888 860.3125, 860.3375
Palm Beach, County of FL WPRS827 860.3125, 860.3375
Reedy Creek Improvement District FL WPTU288 860.2625
Saint Lucie, County of FL WPDV207 860.2375, 860.4625
The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625
Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625
Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625, 

860.9375
Volusia, County of FL WPPW666 860.2125
DeKalb County Police Department GA KNAN828 858.2625
Guam, Government of

GU WPDA554
860.2125, 860.2375, 860.2625, 860.4625, 860.7125, 
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625
Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875
Honolulu, City and County of HI WPQZ565 860.4625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST Call Sign Frequencies
Honolulu, City and County of HI WPRG484 860.4625
Iowa City, City of IA WNXG714 860.2625
Iowa City, City of IA WNXG746 860.9875
Story, County of IA WPQI296 860.4375
The University of Iowa Hospital & Clinics IA WPKN529 860.2125
Boise, City of ID WPII857 860.9375
Emmett Independent School District ID WPYY420 860.8875
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Nampa & Meridian Irrigation District ID WPUD400 860.7875
City Colleges of Chicago IL WNMA681 860.2375
Decatur, City of IL WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Effingham, County of IL WPNY754 860.4875
Illinois, State of IL WQCT712  860.9375
Illinois, State of (Department of Corrections) IL WPLR422 860.2625
Illinois, State of (Department of Corrections) IL WPMR362 860.7375
Illinois, State of (Department of Corrections) IL WPPD278 860.9375
Jefferson, County of IL WPTX994 860.4375
La Salle County of IL WPUK993 860.4875
Lansing, Village of IL WNNS478 860.7375
Marion County ETSB IL KNNT505 860.9875
Normal, Town of IL WPIX239 860.4875
Ogle County Sheriff's Office IL WQCV211 860.7125
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL KNJU694 860.2125
Springfield, City of IL WQAZ465 860.4875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Williamson, County of IL WPKM918 860.7625
Floyd, County of IN WPNQ948 860.4875
Indiana University IN WPCW647 860.8875
Steuben, County of IN WPDU229 860.2125
Tippecanoe, County of IN WNQH693 860.7375
Garden City, City of KS WPMI551 860.4375
Kansas City, City of KS WNWF608 860.7625, 860.9375
Kansas City, City of KS WPGP232 860.3125
Kentucky, Commonwealth of KY WQCP214 860.2625
Madison, County of KY WNVN963 860.4875, 860.7375
Powderly, City of KY WQCD705 860.4375
Richmond, City of KY WQDE403 860.2625
Caddo Parish Communications District No 1 LA WPMA320 860.7125
Caddo Parish Communications District No 1 LA WPSQ740 860.7125
East Baton Rouge, Parish of LA KNJU727 860.7125
Iberia, Parish of LA WPQY650 860.7625
Lafourche, Parish of LA WPRX834 860.9375
Louisiana, State of LA WNII532 860.2375
Louisiana, State of LA WNII533 860.2375, 860.7625
Louisiana, State of LA WNII534 860.7625
Louisiana, State of LA WNII535 860.4625, 860.9625
Louisiana, State of LA WNII536 860.4375, 860.9875
Louisiana, State of LA WNMA687 860.2625
Louisiana, State of LA WPHE601 860.7625
Louisiana, State of LA WPHE605 860.2375
Louisiana, State of LA WPHE609 860.9625
Louisiana, State of LA WPHE617 860.9875
Louisiana, State of LA WPHE629 860.9625
Louisiana, State of LA WPHE633 860.4375
Louisiana, State of LA WPHE641 860.7625
Louisiana, State of LA WPHE657 860.2375, 860.4375
Louisiana, State of LA WPHE661 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST Call Sign Frequencies
Louisiana, State of LA WPHF287 860.9625
Louisiana, State of LA WPHG955 860.4625
Louisiana, State of LA WPIB392 860.7125
Louisiana, State of LA WPIR915 860.4625
Louisiana, State of LA WPIR919 860.7125
Louisiana, State of LA WPIR923 860.7625
Louisiana, State of LA WPJI711 860.4625
Louisiana, State of LA WPKD955 860.4625, 860.9625
Louisiana, State of LA WPMI999 860.2625
Louisiana, State of LA WPMQ475 860.4875
Louisiana, State of LA WPNS672 860.9875
Louisiana, State of LA WPPE847 860.2125
Louisiana, State of LA WPPE848 860.9375
Madison, Parish of LA WPMA348 857.9625
Minden, City of LA WPWJ531 860.4875
New Orleans Convention Center LA WPJS469   860.2375
New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375
New Orleans, City of LA WNCD880 860.7875, 860.8125
Orleans Levee District LA WNQC758 860.2625
Orleans Parish School Board LA KNJU690 860.7125
Sterlington, Town of LA WPNZ848 860.7375
Allegany, County of MD WPRS598 860.4875
Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD WPRU936 860.7375
Howard, County of MD WPLU397 860.2375, 860.7375
Howard, County of MD WPQX905 860.2375, 860.7375
Howard, County of MD WPXJ396 860.7375
Salisbury, City of MD WPHQ675 860.7625
Somerset, County of MD WPWR884  860.9625
Worcester, County of MD WPNW557 860.4625, 860.7125
Forest Hills Public Schools MI WPUA724 860.7625
Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875
Walker, City of MI WPVP312 860.4375
Clay, County of MN WPLS888 860.7125
Dakota, County of MN WPEP246 860.7375
Metropolitan Council/Metro Transit MN WPQH695 860.4375
Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375, 

860.9375, 860.9625
Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375, 

815.9375, 815.9625
Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625
Minnesota, State of MN WQDF219 815.9375
Minnesota, State of MN WQDF220 860.9375
Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875
Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625
Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625
Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875, 

815.7375, 815.7625, 815.9375, 815.9625, 815.9875
Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625
Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN WPKG359 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST Call Sign Frequencies
Minnesota, State of MN WPKG360 860.2625
Minnesota, State of MN WPYM573 860.9875
Moorhead, City of MN WPHY859 860.4625
Blue Springs, City of MO WNDG561 860.4875
Curators of the University of Missouri MO WPJI572 860.2125
Saint Joseph, City of MO WPDC582 860.4875
State of Missouri, Department of Corrections MO WPUK277 860.9375
Bolivar County E911 MS WPXA863 860.2375
City of Columbus MS WPNS534 858.2125
De Soto, County of MS WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS WQDD668 857.9875
Meridian, City of MS WQAP232 858.2125
Mississippi, University of MS WPJQ621 860.7375
Smith, County of MS WPKG621 858.4375
South Mississippi State Hospital MS WPQJ606 857.9875
Vicksburg, City of MS KNNH519 857.7125, 858.2625
Asheville, City of NC WNXR226 860.7625, 860.9875
Guilford, County of NC WPEM250 860.7625
McDowell, County of NC KNNP950 860.9625
Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875
North Carolina State Highway Patrol NC WPHM257 860.7125
North Carolina State Highway Patrol NC WPHM264 860.4375
North Carolina State Highway Patrol NC WPJQ536 860.2625, 860.4375
North Carolina State Highway Patrol NC WPKN567 860.4375
North Carolina State Highway Patrol NC WPKN591 860.7375
North Carolina State Highway Patrol NC WPKN594 860.9875
North Carolina State Highway Patrol NC WPMB804 860.4375
North Carolina State Highway Patrol NC WPOX341 860.4375
North Carolina State Highway Patrol NC WPOX343 860.4375
North Carolina State Highway Patrol NC WPOZ292 860.7125
North Carolina State Highway Patrol NC WPPB719 860.7125
North Carolina State Highway Patrol NC WPRJ405 860.4375
North Carolina State Highway Patrol NC WPSM605 n/a*
North Carolina State Highway Patrol NC WPYC603 860.4375
North Carolina State Highway Patrol NC WQCQ971 860.4875
North Carolina State Highway Patrol NC WQCS908 860.9375
Fargo, City of ND KNNT448 860.2125
Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE WPPY921 860.9375
Omaha Public Power District NE WPSZ331 860.3375
Omaha Public Power District NE WPTA210 860.3375
Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH WPDK444 860.4875
Atlantic City, City of NJ WPRS952 860.7625
Camden, City of NJ WNWG655 860.9875
Camden, City of NJ WQAF461 860.9875
Delaware River Port Authority NJ WPXY839 860.9875
New Jersey Department of Correction NJ KNJH415 860.2625
New Jersey Department of Correction NJ KNJH416 860.2625
New Jersey, State of NJ WNDD570 860.4625, 860.9625
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD578 860.9375
New Jersey, State of NJ WNDD579 860.9375
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New Jersey, State of NJ WNDD580 860.2125, 860.7125
New Jersey, State of NJ WNHS409 860.9375
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNXC891 860.2125, 860.7125
New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WPSE858 860.2125, 860.7125
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Bernalillo, County of NM WNZW684 n/a*
Bernalillo, County of NM WPUW259 860.4375, 860.9625
State of Nevada NV WNZB252 860.7375
State of Nevada NV WPKB391 860.7375
State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV WPQD805 860.2125, 860.9875
State of Nevada NV WPQD806 860.2125, 860.9875
State of Nevada NV WPQZ376 860.2125, 860.4375
State of Nevada NV WPRY226 860.2125, 860.9875
State of Nevada NV WPRY297 860.2375, 860.7375
State of Nevada NV WPST690 860.7375
State of Nevada NV WPTR307 860.2125
State of Nevada NV WPZZ385 860.2375
State of Nevada NV WQAV628 860.2125
State of Nevada NV WQAV634 860.2125
University and Community College System NV WPWK236 860.4625
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV WPRX313 860.7625
Albany County Airport Authority NY WPBD381 860.7625
Albany, County of NY WPTC680 860.7375
Chemung, County of NY WPDT243 860.2625
City of Albany NY WPWW868 860.2125, 860.4375
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
Colonie, Town of NY WNRN976 860.2625
Colonie, Town of NY WPJS475 860.2375
New York City Transit Authority NY KB23096 815.3875, 815.4125
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY KNEH691 815.3875, 815.4125
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
Niskayuna, Town of NY WPKY419 860.9875
Rockland, County of NY WPED556 860.7250
Troy, City of NY WPPC682 860.9375
Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH WNJH360 860.9875
Grove City, City of OH WPBY922 860.2375
Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375
City of Norman OK WPPC871 860.7625, 860.9625
Edmond, City of OK WPJT968 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST Call Sign Frequencies
Lincoln, County of OK WPVM206 860.7375
Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK WQCQ850 860.9875
Oklahoma, State of OK WQCQ878 860.7125
Oklahoma, State of OK WQFN465 860.7125
Oklahoma, State of OK WQFN466 860.7375
Oklahoma, State of OK WQFN467 860.2625
Oklahoma, State of OK WQFR618 860.2125
Oklahoma, State of OK WQFR886 860.4875
Oklahoma, State of OK WQFR887 860.7625
Oklahoma, State of OK WQFR889 860.9375
Oklahoma, State of OK WQFR890 860.2375
Oklahoma, State of OK WQFZ462 860.7125
Oklahoma, State of OK WQGF211 860.4375
Shawnee, City of OK WNWV280 860.4625
Bend, City of OR WNVN568 860.9625
City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WPFQ300 860.8125, 860.8625
Deschutes, County of OR WPHE354 860.7375, 860.9875
Deschutes, County of OR WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR WQCC874 860.2375
Redmond, City of OR WQAY688 860.7625
Salem, City of OR WPKB609 860.4875
Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875
Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875
Allentown, City of PA WPJK416 860.9375
Carlisle, Borough of PA KNNK871 860.2375, 860.4875
Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA WPAJ871 860.2625, 860.4375
Chester, County of PA WPCN956 860.2375
Chester, County of PA WPCN957 860.2375
Chester, County of PA WPHC513 860.2625
Chester, County of PA WPHC515 860.2625
Chester, County of PA WPHC705 860.4375, 860.4875
Chester, County of PA WPHC709 860.4375, 860.4875
Chester, County of PA WPHC717 860.4375
Chester, County of PA WPHK779 860.4875
Chester, County of PA WPJR834 860.2625
Chester, County of PA WPKX415 860.4625, 860.9625
Chester, County of PA WPMJ468 860.4375
Chester, County of PA WPWE515 860.4875
Chester, County of PA WPWI590 860.4875
Chester, County of PA WPYE456 860.2375, 860.4875
Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875
Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375
Cumberland County, Pennsylvania Department of 
Emergency Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375
Fayette, County of PA WPDS263 860.4625
Fayette, County of PA WPDS263 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST Call Sign Frequencies
Lower Allen, Township of PA WPAP650 860.9875
Luzerne, County of PA WPMZ512 860.7375
Luzerne, County of PA WPQD915 860.9875
Luzerne, County of PA WPYT624 860.7125, 860.9625
School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125
Westmoreland, County of PA WPFG220 860.9375
Westmoreland, County of PA WPWE776 860.9375
Westmoreland, County of PA WPZS814 860.9375
Westmoreland, County of PA WPZU942 860.9375
Whitehall, Borough of PA WPRF753 860.7125
Rhode Island, State of RI WNCX326 860.3125
Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC WPRR560 860.4625
Clemson, City of SC WPKU649 860.7375
Greenville, County of SC WPDK619 860.7125
Greenwood, County of SC WPOX642 857.7375
South Carolina State Ports Authority SC WPLU704 860.7125
South Carolina, State of SC WPWM262 860.9875
Spartanburg, County of SC WPGR361 860.4625, 860.9375
Spartanburg, County of SC WPKZ275 860.2125
Spartanburg, County of SC WPLZ536 860.2375, 860.2625
Athens Utilities Board TN WQDM490 857.7375
Bartlett, City of TN WNVF991 860.7375
Clarksville, City of TN WQCL650 860.2375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson, City of TN WPEU965 860.2625, 860.7625
Jackson, City of TN WQBB501 860.9875
Memphis Shelby County Airport Authority TN WPUQ392 860.2625
Memphis, City of TN WNRM943 860.2625
Memphis, City of TN WPAB818 860.3375, 860.3875
Shelby, County of TN WNQU968 860.2125
Tennessee, State of TN WPKH401 860.9375
Tennessee, State of TN WPZB947 858.4875
Tennessee, State of TN WQBY860 857.9875, 860.2375
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Austin, City of TX WNBZ704 860.2625, 860.4375
Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375
Austin, City of TX WPYU318 860.4375
City Public Service TX WNLI313 860.2875, 860.3375
Dallas, City of TX WNBG573 860.7375, 860.9875
Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WQBM285 860.7125
Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX WPNW558 860.7375
Metropolitan Transit Authority of Harris County TX KRX666 860.3875
Metropolitan Transit Authority of Harris County TX WPTD745 860.3875
Missouri City TX WNAS493 860.9625
San Antonio, City of TX WPBG238 860.3625
Texas Tech University TX KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX KSP328 860.9375
Travis, County of TX WPYE612 860.2125, 860.2625
Travis, County of TX WPZR511 860.4375
Wichita Falls, City of TX WQAW913 860.4625, 860.9625
League City, City of TX WNNL329 860.9875
Murray, City of UT WPSK554 860.4375
Murray, City of UT WPWH838 860.4375
Murray, City of UT WPXK838 860.4375
Salt Lake City, City of UT KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT WQBM266 860.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2009

Licensee ST Call Sign Frequencies
Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375
Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7125, 860.7375, 860.7625, 860.9625, 
860.9875

Utah Communications Agency Network UT WQCE706 860.7125
Utah, County of UT WPZV887 860.2125, 860.9375
Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA KNIH412 860.2625
Fairfax, County of VA WNAJ365 860.2625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Chelan County Public Utility District No 1 WA WPKP369 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP374 860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA WPKP377 860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA WPJY899 860.9875
Clark, County of WA WPLR403 860.9625
Clark, County of WA WPLX749 860.7625, 860.9375
Clark, County of WA WQEQ542 860.9875
King, County of WA WQBZ725 860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
Valley Communications Center WA WQBD600 860.2625, 860.7125
East Troy, Town of WI WNMD420 860.4375
Oregon Schools WI WPMV532 860.8875
Ozaukee, County of WI WNWS961 860.7125, 860.7625
Sheboygan, County of WI WPTS436 860.2625
Watertown Water, City of WI WPFD727 860.2375
Wisconsin, University of WI WPJH396 860.7875
Morgan, County of WV WPSD704 860.2125
Morgan, County of WV WPTA421 860.2125
Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located 
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2009

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE ESMR Band Total

Wave 1 Subtotal 790 290 1916 0 2996
6 CA - North 107 88 137 0 332
7 Colorado 27 15 224 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 26 385 0 507
11 Hawaii 55 5 28 0 88
13 Illinois 40 12 142 0 194
14 Indiana 27 34 143 0 204
19 ME, NH, VT, MA, RI, CT* 72 23 131 0 226
20 MD; DC; VA - Northern 66 5 94 0 165
27 Nevada 63 5 42 0 110
28 NJ, PA, DE 67 8 216 0 291
35 Oregon 48 1 40 0 89
41 Utah 21 3 146 0 170
42 Virginia 52 23 53 0 128
45 Wisconsin 13 10 3 0 26
54 Chicago 36 32 132 0 200

Wave 2 Subtotal 472 178 768 7 1425
4 Arkansas 38 45 96 0 179
12 Idaho* 15 0 0 0 15
15 Iowa 16 16 7 0 39
16 Kansas 33 6 281 0 320
17 Kentucky 16 13 16 0 45
22 Minnesota* 74 10 50 0 134
24 Missouri 37 11 19 0 67
25 Montana* 19 0 1 0 20
26 Nebraska 10 4 31 0 45
32 North Dakota* 8 0 0 0 8
34 Oklahoma 25 3 38 0 66
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 46 0 105
44 West Virginia 3 1 10 0 14
46 Wyoming 1 2 7 0 10
49 TX - Austin 11 9 65 0 85
51 TX - Houston 42 6 43 0 91
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 534 199 977 241 1951
1 Alabama 9 29 34 59 131
9 Florida 221 60 333 32 646
10 Georgia 50 29 81 76 236
18 Louisiana 79 16 63 5 163
23 Mississippi 23 17 24 50 114
31 North Carolina 67 23 259 7 356
37 South Carolina 37 23 170 12 242
47 Puerto Rico 25 2 13 0 40
48 US Virgin Islands 23 0 0 0 23

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2009

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2009

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE ESMR Band Total

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2009

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
Wave 4 Subtotal 870 285 1669 0 2824

2 Alaska* 22 1 1 0 24
3 Arizona* 74 20 106 0 200
5 CA - South* 138 96 384 0 618
21 Michigan* 56 1 306 0 363
29 New Mexico* 25 4 9 0 38
30 NY - Albany* 90 62 190 0 342
33 Ohio* 104 36 179 0 319
36 Pennsylvania* 11 9 257 0 277
43 Washington* 150 16 157 0 323
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 29 0 61
54 MI portion of Chicago* 7 4 21 0 32
55 New York - Buffalo* 167 15 27 0 209
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0

Total for Waves 1-4 2666 952 5330 248 9196

* Public Safety Region includes call signs in the international border area. Data may change depending upon 
border area band plans.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of September 30, 2009

Stage 1 Stage 2 Total

Wave 1 Subtotal 17 3 20
19 ME, NH, VT, MA, RI, CT 17 2 19
20 MD; DC; VA - Northern 0 1 1

Wave 2 Subtotal 78 4 82
12 Idaho 4 0 4
15 Iowa* 1 0 1
22 Minnesota 24 3 27
25 Montana 9 1 10
32 North Dakota 40 0 40

Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 194 1496 1690

2 Alaska 24 0 24
21 Michigan 40 333 373
30 NY - Albany 15 244 259
33 Ohio 61 228 289
36 Pennsylvania 3 213 216
43 Washington 39 267 306
54 MI portion of Chicago 2 22 24
55 New York - Buffalo 10 189 199

Total for Waves 1-4 289 1503 1792

* For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and PSR 22. 
The reconfiguration of the frequencies on this call sign in PSR 22 necessitated the 
reconfiguration of the same frequencies in PSR 15.

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of September 30, 2009

Public Safety Region 
(PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2009

1-120 Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC
100.0% 99.5% 99.9% 99.8% 100.0% 99.4% 100.0% 87.8% 100.0% 100.0% 100.0% 61.4% 60.2% 62.5%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
0.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 37.5% 39.8% 37.3%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 12.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.5% 0.1% 0.0% 0.0% 0.6% 0.0% 0.2% 0.0% 0.0% 0.0% 1.1% 0.0% 0.2%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

Wave 4

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call 
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.
c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate 
geographic data to determine a PSR.  Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band 
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR.  NPSPAC data includes call signs with fixed 
locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes call signs with fixed locations in the 
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are 
counted for each PSR.  Call signs are counted within every PSR for which they have a fixed primary location.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not 
going to be submitted to the TA for review and approval for Sprint Nextel credit.  Data for Expansion Band call signs excludes call signs under prior contract and call 
signs for which licensees have elected not to reconfigure.

EA/ESMR Related Call Signs

Recent grants, STAs, revised or pending 
proposals

Frequency Proposal Reports for Waves 1-4, as of September 30, 2009

Total

Wave 1 Wave 2 Wave 3

FPR Sent

Affected by Border Zone

FPRs in process

Under Prior Contract

Status
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, 

Per Wave, Per Region, as of September 30, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 294 47 13 0 0 354
Multiregion 73 17 4 0 0 94

6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34

11 Hawaii 7 0 2 0 0 9
13 Illinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19

Wave 2 Subtotal 167 35 2 1 0 205
Multiregion 47 14 1 0 0 62

4 Arkansas 5 3 0 0 0 8
12 Idaho 4 0 0 0 0 4
15 Iowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 25 3 0 0 0 28
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, 

Per Wave, Per Region, as of September 30, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 217 19 4 0 0 240
Multiregion 63 5 1 0 0 69

1 Alabama 12 1 0 0 0 13
9 Florida 51 6 2 0 0 59

10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Non-
Border Subtotal 105 7 1 0 0 113

Multiregion 22 0 1 0 0 23
2 Alaska 4 0 0 0 0 4
3 Arizona 22 0 0 0 0 22
5 CA - South 2 0 0 0 0 2

10 Georgia 1 0 0 0 0 1
18 Louisiana 10 4 0 0 0 14
21 Michigan 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico 7 0 0 0 0 7
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 7 0 0 0 0 7
36 Pennsylvania 4 0 0 0 0 4
43 Washington 5 0 0 0 0 5
50 TX - El Paso 6 0 0 0 0 6
53 TX - San Antonio 4 2 0 0 0 6
54 MI portion of Chicago 4 0 0 0 0 4
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 1 0 0 0 0 1

Canadian 
Border Subtotal 41 11 4 0 0 56

Multiregion 1 1 0 0 0 2
2 Alaska 1 1 0 0 0 2

19 New England 5 1 0 0 0 6
21 Michigan 3 1 0 0 0 4
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 5 0 0 0 0 5
33 Ohio 9 2 1 0 0 12
36 Pennsylvania 1 0 0 0 0 1
43 Washington 7 3 1 0 0 11
54 MI portion of Chicago 1 0 0 0 0 1
55 New York - Buffalo 2 0 1 0 0 3

824 119 24 1 0 968Totals for Waves 1-4 and Canadian Border
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2, 

Per Wave, Per Region, as of September 30, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 254 56 12 0 0 322
Multiregion 30 12 4 0 0 46

6 Northern California 27 7 0 0 0 34
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 36 5 1 0 0 42
11 Hawaii 1 0 2 0 0 3
13 Illinois 5 2 0 0 0 7
14 Indiana 15 4 0 0 0 19
19 New England 37 9 0 0 0 46
20 MD; DC; VA - Northern 16 8 1 0 0 25
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 14 3 0 0 0 17
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 15 0 2 0 0 17
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 32 3 1 0 0 36

Wave 2 Subtotal 182 30 4 0 0 216
Multiregion 18 6 0 0 0 24

4 Arkansas 8 0 0 0 0 8
12 Idaho 0 0 0 0 0 0
15 Iowa 15 1 0 0 0 16
16 Kansas 12 1 0 0 0 13
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17
32 North Dakota 0 0 0 0 0 0
34 Oklahoma 7 1 0 0 0 8
38 South Dakota 0 0 0 0 0 0
39 Tennessee 19 3 0 0 0 22
40 Texas (Central & Northeast) 27 5 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 3 2 0 0 9
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2, 

Per Wave, Per Region, as of September 30, 2009

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 159 48 3 0 0 210
Multiregion 15 4 1 0 0 20

1 Alabama 10 3 0 0 0 13
9 Florida 37 14 1 0 0 52
10 Georgia 33 8 0 0 0 41
18 Louisiana 16 9 0 0 0 25
23 Mississippi 12 0 0 0 0 12
31 North Carolina 22 4 0 0 0 26
37 South Carolina 8 6 1 0 0 15
47 Puerto Rico 6 0 0 0 0 6
48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Non-
Border Subtotal 37 7 0 0 0 44

Multiregion 6 1 0 0 0 7
2 Alaska 0 1 0 0 0 1
3 Arizona 1 0 0 0 0 1
5 CA - South 3 1 0 0 0 4
21 Michigan 1 0 0 0 0 1
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 7 0 0 0 0 7
36 Pennsylvania 2 0 0 0 0 2
43 Washington 2 0 0 0 0 2
50 TX - El Paso 2 0 0 0 0 2
53 TX - San Antonio 5 1 0 0 0 6
54 MI portion of Chicago 1 0 0 0 0 1
55 New York - Buffalo 0 0 0 0 0 0
63 Guam 0 1 0 0 0 1

Canadian 
Border Subtotal 24 11 1 0 0 36

Multiregion 1 1 0 0 0 2
2 Alaska 0 0 0 0 0 0
19 New England 0 0 0 0 0 0
21 Michigan 6 0 0 0 0 6
22 Minnesota 0 1 0 0 0 1
25 Montana 0 0 0 0 0 0
30 Eastern Upstate NY 2 0 0 0 0 2
32 North Dakota 0 0 0 0 0 0
33 Ohio 7 4 1 0 0 12
36 Pennsylvania 0 0 0 0 0 0
43 Washington 6 3 0 0 0 9
54 MI portion of Chicago 0 0 0 0 0 0
55 New York - Buffalo 2 2 0 0 0 4

656 152 20 0 0 828Totals for Waves 1-4 and Canadian Border
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Lodi Unified School District 12/22/2005
2 Oregon, State of 12/22/2005
3 Slater, Stuart R 12/23/2005
4 RA Comm Inc 1/10/2006
5 Transit Mix Concrete Co 1/24/2006
6 Wireless Market Source 2 1/26/2006
7 Firstview Communications 2 1/27/2006
8 Billiou Ranch Inc. 2/7/2006
9 Jokers, Lloyd L 2/7/2006

10 Parrot Ranch Company 2/15/2006
11 Lowery, Nelda 2/15/2006
12 Stock, Marcia 2/15/2006
13 Clifford Broman & Sons Trucking Inc 2/16/2006
14 Kuypers, John 2/27/2006
15 Coast Hotels and Casinos 2/27/2006
16 Vico Construction Company 4/17/2006
17 Crader, R David 4/17/2006
18 Herby, Clinton 4/17/2006
19 Gold Star FS INC 4/18/2006
20 High Peak Communications, LLC 4/21/2006
21 Taylor, Eugene J. 4/21/2006
22 Ruffin Gaming LLC 4/23/2006
23 Boyar, Adam 4/25/2006
24 Plantings By the Sea 4/25/2006
25 Marco Polo Rebanding 4/27/2006
26 Ohio Valley Gas 4/27/2006
27 Binder Machinery Corporation 4/27/2006
28 Sunset Scavenger Corp 4/27/2006
29 Espinoza, Raul 4/27/2006
30 Taylor, Dorothy L 4/27/2006
31 Cunningham, Barbara 5/3/2006
32 Albany, City of 5/3/2006
33 Salisbury, Town of 5/9/2006
34 Tooele, County Of 5/9/2006
35 Viking Land Mobile Communications, Inc. (2) 5/9/2006
36 Emery, Connie R 5/10/2006
37 Steg, Bernard (2) 5/10/2006
38 Detweiler, Scott R. 5/15/2006
39 ISG Indiana Harbor Inc. 5/16/2006
40 Smith, Alton 5/18/2006
41 Myers, Natalie 5/18/2006
42 Gallagher Asphalt # 2 5/23/2006
43 Super Shuttle International 2 5/24/2006
44 Access Ag, Inc. 5/24/2006
45 Chapin, Barbara A. 5/25/2006
46 Yamaoka Bros Inc 5/25/2006
47 Black, Daniel 6/1/2006
48 Cupertino Union School District 6/6/2006
49 Emery, Robert M 6/6/2006
50 Brandenburg, James: Brandenburg, Donald 6/6/2006
51 PK Smith Limousine Co., Inc.2 6/8/2006
52 Bresnan Communications, LLC 6/9/2006

Stage 1 Completed FRAs*

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

53 Communications Systems Specialist, Inc. 6/9/2006
54 Patel, Shailesh N #3 ( swap) 6/14/2006
55 Chicago, City of - Streets & Sanitation 6/14/2006
56 Sobota, Carolyn 6/16/2006
57 Ferrari, Julia (Plote) 6/16/2006
58 West County Transportation Agency 6/19/2006
59 Underground Inc 6/21/2006
60 Storer, Donald B. 6/21/2006
61 Perdue Farms Inc. 6/23/2006
62 Henderson, Henry 6/26/2006
63 Estate of Rolland Gonsalves 6/30/2006
64 Resorts USA Inc. 6/30/2006
65 Dick Anderson and Sons, Inc 7/5/2006
66 841 Bishop, LLC 7/6/2006
67 Las Vegas Paving 7/6/2006
68 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/2006
69 Celco SND Comm Inc 7/7/2006
70 Wulf, Thomas 7/10/2006
71 Casino Queen INC 7/10/2006
72 Secom Communications 2 7/10/2006
73 Commonwealth Repeater Services, Inc. 7/12/2006
74 Mammoth June Ski Resort, Inc. 7/12/2006
75 Lely, Gerald 7/12/2006
76 Triangle Wireless Inc 7/12/2006
77 Prentiss Properties (rebanding) 7/13/2006
78 F & D Enterprises Inc. 7/17/2006
79 Wilbur Ellis Company DBA Helm Fertilizers 7/17/2006
80 Salvation Army Harrisburg 7/17/2006
81 Denver Radio Electronics & Technology 7/19/2006
82 Shledon Gwyneth A # 4 (swap) 7/20/2006
83 Clean Water Services 7/21/2006
84 Rocky Mountain Motorists Inc. 7/24/2006
85 Central Jersey Irrigation 7/24/2006
86 M S Concrete 7/26/2006
87 Radisson Hotel and Conference Center 7/26/2006
88 San Jose Unified School District 7/27/2006
89 Henry Nelch & Son Co 7/28/2006
90 Irving Materials 7/28/2006
91 Easton, Town of 7/28/2006
92 Aluminium Company of America 1 7/28/2006
93 A Teichert & Son Contract 8/1/2006
94 Church of Jesus Christ of LDS 8/1/2006
95 Blankenbechler, Steve 8/1/2006
96 Community Repeater Guidance CA 8/1/2006
97 Total Networks Communications Inc 8/3/2006
98 Mandalay Corp 8/3/2006
99 Jeffersonville,City of 8/4/2006

100 Lyon, Corey M 8/4/2006
101 Sangamon, County of (Courthouse) 8/4/2006
102 London Towncars Inc 8/8/2006
103 CU Radio Enterprises, Inc. 8/8/2006
104 CSI Communications d/b/a Day Wireless Systems 8/9/2006
105 Tilden, Robert 8/9/2006
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Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

106 Lectro Communications Inc. 8/9/2006
107 E&J Gallo Winery 8/14/2006
108 Steuben County 3 8/15/2006
109 Wheatridge, City of 8/15/2006
110 Shearer Communications 8/15/2006
111 Donald, C. Alger 8/15/2006
112 Whitley County Consolidated Schools 8/16/2006
113 Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/2006
114 Cook Dupage Transportation 8/21/2006
115 Boston Properties limited Partnership 8/24/2006
116 Shuluk, Greg 8/28/2006
117 Excalibur Hotel Casino 8/28/2006
118 Technology Associates, LLC 8/29/2006
119 Levi Strauss & Co 8/30/2006
120 Fruit Belt Service Co. Inc 8/30/2006
121 Veach, Dorothy 8/30/2006
122 The Boeing Company 8/30/2006
123 Fowlkes, Edddie 8/31/2006
124 Methvin, Madeline 9/5/2006
125 Denver Public Schools 9/6/2006
126 Waste Management Holdings Inc. (2) 9/6/2006
127 Sangamon, County of (Mobile Data) 9/8/2006
128 Granite Contruction Company 9/8/2006
129 Upper Merion, Township of 9/8/2006
130 Jung, Mark 9/11/2006
131 Ferma Corp 9/20/2006
132 State Farm Mutual Automobile Insurance Co (2) 9/26/2006
133 State Farm Mutual Automobile Insurance Co (4) 9/27/2006
134 Mobile Radio of Kokomo Inc. 10/5/2006
135 Stamford Fire Department 10/6/2006
136 Aeronautical Radio - NJ 10/6/2006
137 NBC Telemundo License Company 10/9/2006
138 New Star Fresh Foods LLC 10/9/2006
139 Illinois, State of 10/12/2006
140 Crane, Bert 10/16/2006
141 Wireless Connections LLC 10/17/2006
142 Petry, Gay 10/17/2006
143 Ihilani Rebanding 10/20/2006
144 Wright Jr, Gary L 10/23/2006
145 Waterbury, City of 10/24/2006
146 Dorler Communications Company 11/1/2006
147 Conley, George 11/2/2006
148 Deere & Company 11/2/2006
149 TKT INC 11/2/2006
150 Morgan, County of (WV) 11/10/2006
151 Rock County, WI 11/13/2006
152 Globeground North America LLC 11/20/2006
153 Windham, Town of 11/20/2006
154 Duncan Gordon L 11/21/2006
155 Comcast of Connecticut, Inc. 11/27/2006
156 G & G Communications Inc. Rebanding 11/27/2006
157 Baker Rock Crushing Company 11/27/2006
158 Brooks, Janis 12/1/2006
159 Mountaire Farms 12/5/2006
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Deal Name
TA Completion Certification 
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Deal 
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Stage 1 Completed FRAs*

160 Mathews Ferderick and Chas 12/6/2006
161 Wecom Inc. 12/6/2006
162 Triple C Communications 12/6/2006
163 CNF Tranportation Inc. 12/8/2006
164 Mid - State Mobile Radio Inc. 12/8/2006
165 Hampden Communication Corp 12/12/2006
166 Weleczki, Alan M 12/28/2006
167 Connecticut State of , CCSU 1/8/2007
168 Aggregate Inc. 1/17/2007
169 Hartford Hospital 1/19/2007
170 Mc Clatchy Newspaper Inc. 1/19/2007
171 Willard Agri Svc 1/19/2007
172 K & A Mutual Associates Inc. 1/23/2007
173 K5 Contruction 1/24/2007
174 Dole Fresh Fruit 1/25/2007
175 Wille Brother Company 1/25/2007
176 New Haven, City of 1/25/2007
177 Baltimore Gas & Electric Company 1/26/2007
178 Emergency Radio Services Inc. 2 1/29/2007
179 KLL Wireless, INC 1/29/2007
180 Adler, Philip 2/1/2007
181 William A. Hazel 2/2/2007
182 Stoller Construction 2/5/2007
183 R. W. Miller & Sons Inc 2/8/2007
184 Frederick County, MD Board of Education 2/8/2007
185 Frontier Radio 2/9/2007
186 Frederick County, MD 2/9/2007
187 Caterpillar 2/15/2007
188 Joseph J Albanese Inc 2/15/2007
189 Brenner, Jerry 2/21/2007
190 JTE Enterprises 2/21/2007
191 Insight Communications Midwest LLC 2/26/2007
192 Mary Ellen Brewer  (Lundy) 2/26/2007
193 Sprague, Town of 2/27/2007
194 Nevada Ready Mix II 2/27/2007
195 Sonoma County, CA 3/1/2007
196 WP Company LLC 3/2/2007
197 Lockheed Martin Corporation 3/6/2007
198 Chaney Enterprises (2) 3/8/2007
199 Praire Group Inc. 3/15/2007
200 County of Ocean New Jersey 3/15/2007
201 Radon - Norcom 3/15/2007
202 Soundview Spectrum, LLC 3/15/2007
203 Glastonbury Police Department 3/15/2007
204 Metro Electronics 3/16/2007
205 Hawaii, State of 3/16/2007
206 Rhode Island, State of 3/20/2007
207 XW LLC #2 (swap) 3/21/2007
208 Meriden, City of 3/21/2007
209 Mirage Resorts Inc. 3/26/2007
210 Gerawan Farming (Re-band) 3/27/2007
211 Horizon Mobile Communications Inc. 3/29/2007
212 Trenton, City of 4/6/2007
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Deal Name
TA Completion Certification 
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Deal 
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Stage 1 Completed FRAs*

213 Montgomery Shuttle 4/11/2007
214 Central Bucks School District 4/13/2007
215 Motient (Deal I - L120) 4/17/2007
216 First Student, Inc. 4/19/2007
217 Motorola (2) 4/20/2007
218 Olde City Taxi Coach Association, Inc. 4/30/2007
219 Durham School services - PHI, PA 5/1/2007
220 Durham School services - CHI, IL 5/1/2007
221 Durham Scool Services - North CA 5/1/2007
222 Sun Cab Inc dba Nellis Cab Company 5/11/2007
223 Pennington, Agnes 5/15/2007
224 PG & E (Re-Band) 5/15/2007
225 Adams, Don Jr. 5/17/2007
226 Anderson, Glen 5/18/2007
227 Rheins, Joy 2 5/23/2007
228 Townsend Booth 5/23/2007
229 Durham School Services - Decatur, IL 5/23/2007
230 Hudson General -NY 5/24/2007
231 Colorado, State of ( L-120) 5/30/2007
232 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/2007
233 New York Communications Company Inc. 6/1/2007
234 O'Hare Midway Limousine Svcs, Inc. 6/4/2007
235 Reilly, Phillip 6/5/2007
236 Cumberland, County of 6/5/2007
237 Cohen, Eliahu 6/11/2007
238 Orosz, Joseph Rebanding 6/11/2007
239 Browning Ferris Industries, Inc. 2005 6/12/2007
240 Hernandez, David A 6/12/2007
241 RCMH Car Company, Inc. 2 6/14/2007
242 Ragan Communications, Inc #3 (swap) 6/22/2007
243 Ready Mixed Concrete Company 6/26/2007
244 David Whiteside 6/26/2007
245 Bethlehem, City of 6/27/2007
246 Cure Brothers 6/28/2007
247 Mora, Albert 7/2/2007
248 Desilva Gates Const. 7/2/2007
249 Thelen Sand & Gravel Inc 7/10/2007
250 Academy Express 7/10/2007
251 Illinois Power Company 7/12/2007
252 RSK World, Inc. Rebanding 7/17/2007
253 ANAT, LLC Rebanding 7/23/2007
254 VCF Inc. 7/24/2007
255 John E Sola Estate 7/25/2007
256 Egg Harbor, Township of 9/7/2007
257 PCS Communications 9/19/2007
258 Atlantic, County of 10/3/2007
259 Myers Brothers Inc 10/23/2007
260 York Cable Televison 10/24/2007
261 Montgomery, County of 2005 10/24/2007
262 Union, County of 10/25/2007
263 Coastal SMR/ARC 11/16/2007
264 Craig Antenna Service 2 12/20/2007
265 Ray's Radio #2 1/11/2008
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TA Completion Certification 
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Deal 
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Stage 1 Completed FRAs*

266 DuPage, County of 1/14/2008
267 Nevada Ready Mix 1/15/2008
268 Johnson, County of 1/31/2008
269 Peco Energy Company 2/1/2008
270 MCM  Construction # 2 Swap 2/12/2008
271 Township of Berkeley 3/10/2008
272 Murray City Power Department 3/13/2008
273 Redland Genstar Inc. 3/25/2008
274 Peltzer Farm Management, Inc. 3/31/2008
275 Illinois Cooperative Assoiciation, INV #4 4/11/2008
276 Harris Communications / A-1-A TA Inc. 4/14/2008
277 Hudson, County of 4/24/2008
278 Hale, Robert 5/6/2008
279 Chesterfield County, VA 5/9/2008
280 Quicksilver Express Courier 5/19/2008
281 Laidlaw Transit 5/20/2008
282 Myers + Brown # 6 5/27/2008
283 Virginia Commonwealth of DMV 5/27/2008
284 United Communications Co 5/27/2008
285 Virginia, Commonwealth of - CNU 5/27/2008
286 Wireless US, LLC 6/10/2008
287 Concord Body Repair LLC 6/11/2008
288 Computer Car Inc. 6/30/2008
289 Ocean City, Town of 10/1/2008
290 Charter, Tom or Perry DBA - T&P Farms 10/3/2008
291 United Illuminating Company 10/14/2008
292 State of Connecticut 12/4/2008
293 Helms Brothers 1/22/2009
294 Kuilima Resort Company Rebanding 1/22/2009
295 Seabrook  Joint Owners - Rebanding 1/26/2009
296 Fresno Unified School District 1/30/2009
297 Ameren Services Company 2/16/2009
298 Regency Cab Inc. 2/25/2009
299 Roanoke, County of (VA) 3/23/2009
300 Roy Street Enterprises Inc. 3/24/2009
301 Essex, County of 3/24/2009
302 Sandwich, Town of 4/9/2009
303 New Jersey Turnpike Authority 5/4/2009
304 Chevron USA Inc 5/6/2009
305 MARYLAND, STATE OF- MDOT- MAA 5/6/2009
306 Mashpee, Town of 5/12/2009
307 G & P Communications 6/12/2009
308 Susquehanna Township 6/24/2009
309 Ledgemere- Maine 7/17/2009
310 Lectracom, Inc. 2 8/4/2009
311 Norfolk, City of 9/1/2009
312 FOB Inc. 9/1/2009
313 Maryland, State of - Rebanding 9/22/2009

313

1 Lees Summit Board of Education 12/6/2005
2 Maplewood, City of 1/3/2006
3 Raft River Rural Electric Corp 1/5/2006

Subtotal FRA count for Wave 1
Wave 2
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4 Zenk, John 1/10/2006
5 Idaho Supreme Potatoes 2/3/2006
6 Nebco Inc. 2/27/2006
7 Electronic Specialties, Inc 3/8/2006
8 Champion Communications Services 3/14/2006
9 Johnson, Christian 3/14/2006

10 Lyondell Citgo 3/27/2006
11 First Student, Inc. 4/17/2006
12 McMahon, Eric 4/17/2006
13 Fischer, Craig D 4/21/2006
14 Steier, Tim 4/21/2006
15 Triple D Communications Inc 4/27/2006
16 Seba Bros Farms Inc 4/27/2006
17 Metro Communications LLC 4/27/2006
18 Hewlett Packard Company Inc. 5/5/2006
19 Malavia, Jim 5/9/2006
20 Mid Tennessee third Mobile 5/9/2006
21 Battles Communications 2 5/15/2006
22 Minnesota, State of 5/15/2006
23 Radioland Inc. 5/15/2006
24 Cox Communications - Wichita, KS 5/15/2006
25 Best D & D 5/18/2006
26 Smith, Eleanor (2) 5/18/2006
27 Stinnett Heater Treater Repairs 5/24/2006
28 Graybill Electronics Inc. 5/25/2006
29 Epperson, Jimmy A. 5/25/2006
30 Frontier El Dorado Refining 6/1/2006
31 Telebeep Inc. 6/1/2006
32 Myers, L E 6/2/2006
33 J Lee Milligan 6/6/2006
34 Roadrunner Transportation 6/6/2006
35 Melba School District 136 6/6/2006
36 Boyar, Chris 6/9/2006
37 Holsum Bakers Inc DBA Caprock Communications 6/9/2006
38 Pine Bluff, City of, AR 6/16/2006
39 Kenton County Airport Board 6/19/2006
40 Minneapolis, City of 6/19/2006
41 Houston 900 Network 6/23/2006
42 Hopkins, Terry 6/26/2006
43 Balis, Gregory K 6/28/2006
44 Wood Communications 2 6/28/2006
45 Douglas E Morris Profit Sharing Trust 6/29/2006
46 Scott Strouts DBA AMC Taxi 7/5/2006
47 Butler, Edward 7/6/2006
48 Ashland Construction Communications 7/6/2006
49 West Central Communications 2 7/12/2006
50 TFM Comm Inc. 7/13/2006
51 North Kansas City, City of ( School District) 7/13/2006
52 Fred Weber Inc. 7/19/2006
53 Estate of Joseph C Thames 7/21/2006
54 Allied Services LLC 7/26/2006
55 Herby, John 7/27/2006
56 Alperowitz, Francine 7/28/2006
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57 Leonardt, Bruno 8/1/2006
58 Williamstown, City of 8/7/2006
59 21st Century Wireless ( L120 Rebanding ) 8/9/2006
60 Molitor Farms Inc 8/9/2006
61 Bellar Communications Co 8/14/2006
62 Davis Jr, Clifton 8/15/2006
63 Ames Construction Inc. 8/15/2006
64 Herby, Martha A 8/16/2006
65 Craighead, County of AR 8/16/2006
66 Stier Transportation Services Inc. 8/18/2006
67 Miller, Cleo 8/24/2006
68 Co Op Agriculture Center 8/24/2006
69 Minnesota Mobile Telephone 8/24/2006
70 Airtel Wireless, LLC 8/28/2006
71 City of Dakota Dunes 8/28/2006
72 Lehman Roberts 9/15/2006
73 Watonwan Farm Service 9/27/2006
74 Hearthstone Enterprises Inc 10/3/2006
75 Gateway Wireless Services 3 10/4/2006
76 AVR Inc. 10/6/2006
77 Michael Howell 10/12/2006
78 Action Radio & Communications INC 10/23/2006
79 Aeronautical Radio Inc 10/27/2006
80 Richardson, TX City of 10/30/2006
81 Hopkins, City of 10/31/2006
82 Crittenden County, AR 11/1/2006
83 Schmidtke, Dave 11/1/2006
84 Midwest City 11/2/2006
85 Raabe, Richard 11/8/2006
86 C & W Comm (Steve Gill) 11/9/2006
87 John Knox Village 11/10/2006
88 Athens Utilities Board, TN 11/17/2006
89 C S Leasing 11/27/2006
90 Dallas Count, TX 11/27/2006
91 Aeronautical Radio - MS 11/29/2006
92 Eastman Chemical Company 12/1/2006
93 American Red Cross 12/1/2006
94 Union Carbide Corp 12/8/2006
95 Mustang, City of, OK 12/15/2006
96 Bismark, City of 12/27/2006
97 Griffin, Bryan 1/3/2007
98 County Douglas - KS 1/3/2007
99 Chattanooga SMR Inc 1/3/2007

100 Callahan Tower Joint Venture 1/5/2007
101 Curtis Well Servicing 1/10/2007
102 Corey Seppmann Well Drilling 1/17/2007
103 W G Block Co 1/17/2007
104 Xcel Energy Services Inc 1/18/2007
105 Brush,Peter 2/1/2007
106 Gem State 2/5/2007
107 Anchorage, City of 2/5/2007
108 Cemstone Products Company 2/7/2007
109 Snyder, Kenneth C. 2/8/2007
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110 Sater, Gary N. 2/12/2007
111 Mattson Well Company 2/19/2007
112 Crescent, The 2/26/2007
113 Electronic Engineering Co. 3 2/26/2007
114 Occidental Permiam LTD 2/26/2007
115 Ebenhyoh, Daniel 2/26/2007
116 Holes Inc 2/27/2007
117 Gerbus Bros Contruction Co 2/28/2007
118 Grant County, AR 3/5/2007
119 SP100 South 5th Street LLC & SP150 South Street 3/5/2007
120 SR Communications Associates 3/6/2007
121 Alpha Wireless Communications Inc. 3/13/2007
122 Wenner Farms 3/14/2007
123 Young, Chris: Paschall, Larry A 3/15/2007
124 Hennepin County 3/15/2007
125 Northwest Airlines 3/15/2007
126 Boulder AG 3/20/2007
127 Charleston Housing 3/22/2007
128 Green Isle Countryside Farms 3/28/2007
129 JP Jenkins, Inc. 3/28/2007
130 Comm Center /Phoenix Distributing 4/3/2007
131 W A Ellis Construction Company 4/9/2007
132 Atofina Petrochemicals Inc 4/9/2007
133 MO ARK Communications Inc. 4/11/2007
134 Sebastian, County of, AR 4/13/2007
135 G & D Communications 4/19/2007
136 Durham School Services - MO 5/1/2007
137 Intermountain Communications of Southern Idaho Inc. #6 5/2/2007
138 Berry Hill, City of 5/14/2007
139 Raymer, Joe R 5/17/2007
140 Chevron Phillips Chemical Co LP 5/17/2007
141 Minnesota, State of - Dept. of Corrections 5/18/2007
142 Ford Communications 5/24/2007
143 JRJ Paving 5/24/2007
144 Leavenworth, County of, KS 6/4/2007
145 Main Street Partners 6/7/2007
146 Challenger Construction INC. 6/11/2007
147 Central Communications & Electronics 6/11/2007
148 A Communications LLC 6/12/2007
149 Lexington Fayette Urban County Government 6/25/2007
150 Hertz Rent A Car 7/2/2007
151 Aldredge, RW:Kay, AP:Weishuhn G 7/2/2007
152 Airport Fast Park 7/23/2007
153 Bass Enterprises Construction Company 7/23/2007
154 Bridgeport Tank Trucks 8/15/2007
155 Peacock, John F 8/24/2007
156 Gladstone, City of 8/24/2007
157 Bliss, Robert D 10/10/2007
158 Hillard, Harold 2 10/17/2007
159 Grays Knob Coal Co 10/17/2007
160 Baptist Medical System 10/17/2007
161 Laidlaw (Wave 2 and 4) 10/18/2007
162 Meek,Larry ( Rebanding) 10/23/2007
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163 Capital Aggregates Inc 10/23/2007
164 City of Derby 11/16/2007
165 Septran, Inc. 12/12/2007
166 Denton, City of 1/14/2008
167 Self Radio, Inc. and Self Brothers Oil Company 2/18/2008
168 Sedgwick, County of, KS 2/19/2008
169 Entergy 2/27/2008
170 Kansas, State of 3/10/2008
171 Mobil Oil Telcom LTD 3/21/2008
172 Mid American Energy Company 4/29/2008
173 Anheuser Busch 5/5/2008
174 Levake, Martin 2005 5/27/2008
175 Covington, City of 5/27/2008
176 WASTE CONNECTIONS OF TENNESSEE 6/10/2008
177 Quicksilver Express Courier 7/16/2008
178 Burkhardt, Phillip 7/17/2008
179 CenterPoint Energy Gas Transmission 8/7/2008
180 ConocoPhillips Communications Inc. 9/29/2008
181 Pitcock and Williams 10/1/2008
182 First Digital Holdings LLC 10/20/2008
183 Conway, City of, AR 10/21/2008
184 Conduff, Archie 11/18/2008
185 McClellan, Odis 4/7/2009
186 Williamson, Bruce ( EA & Site License) 5/14/2009
187 Hamilton, County of, TN 5/19/2009
188 Adler, Susan 7/6/2009
189 Gulf Coast Electronics 7/17/2009
190 Duke Energy (rebanding) 7/17/2009
191 Rainbow Taxi Corp 7/28/2009

191

1 Cargill Juice North America, Inc. 1/3/2006
2 Time Warner Engertainment-Advance/Nethouse Partnership 3/27/2006
3 Curry and Company Plumbing 5/10/2006
4 North Communications of PR 5/10/2006
5 Wilemon, Jerry W 5/17/2006
6 Highland Wireless Services, L.L.C. 5/23/2006
7 Boulware, Winston 6/20/2006
8 Rodd Electronics Contract 6/29/2006
9 Modern Communications of Greenville Mississippi 7/7/2006

10 Ben Hill Griffin 7/11/2006
11 Shreveport Communications 7/11/2006
12 Quadratics Inc. 7/14/2006
13 Bright House Networks, LLC 7/19/2006
14 Houston County of AL 7/21/2006
15 Fulk, Gray L. 7/26/2006
16 Lykes Brothers Inc 8/1/2006
17 Byrd, Alan P 8/5/2006
18 Ingram Grove Service Inc 8/9/2006
19 Tri Co Communications 8/10/2006
20 Gastonia, city of , NC 8/15/2006
21 Louisburg, Town of,  NC 8/15/2006
22 Mears Destination Services 8/15/2006

Subtotal FRA count for Wave 2
Wave 3
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23 Morganton, City of, NC 8/28/2006
24 Ashford, City of, AL 8/30/2006
25 Supershuttle International 9/6/2006
26 White, James 9/8/2006
27 AFLAC 9/15/2006
28 Waters Brothers Contracting 9/15/2006
29 Buddys Phone Patching Inc. 9/20/2006
30 State Farm Mutual Automobile Insurance Co (3) 9/27/2006
31 Oxford, City of, NC 10/6/2006
32 Rabalais Jr, Ronald J 10/11/2006
33 BJM and Associated Inc 10/17/2006
34 CellSMR South Inc 10/17/2006
35 Saint Joseph Hospital INC 10/17/2006
36 Wireless Technology Equipment Company Inc 10/27/2006
37 Two Way Communications, Inc. LA 11/2/2006
38 Woodard Communications Corporation 11/7/2006
39 Waste Services of Florida 11/17/2006
40 Madison, Parish of, LA 11/17/2006
41 Everglades Communications Inc 11/20/2006
42 Charlotte, City of, NC 11/21/2006
43 Tampa Electric Company 11/21/2006
44 Washington, County of, FL 11/27/2006
45 Action Community Center 11/27/2006
46 Tallulah, City of, LA 11/29/2006
47 Vestavia Hills, City Of, AL 12/6/2006
48 Patterson Communications & Electronics 12/11/2006
49 Tallapoosa, County Of, AL 12/11/2006
50 Jack M Berry Inc. 12/13/2006
51 Haralson, County Of, GA 12/13/2006
52 ARC TRANSIT INC 12/15/2006
53 Electronic Maintenance Company 12/19/2006
54 Perry, County of 12/27/2006
55 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/2006
56 Florida, State of - Ranger Drainage District 12/28/2006
57 S C Department Of Mental Health, SC 1/3/2007
58 Columbus, City of, GA 1/17/2007
59 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/2007
60 Horn Lake, City of, MS 1/18/2007
61 Louisiana Transit Company Inc. 1/30/2007
62 GWINNETT, COUNTY OF, GA 1/30/2007
63 Palm Beach County Solid Waste Authority 1/31/2007
64 North Carolina, State of - DOC 2/2/2007
65 Donn Barr - Virigin Islands 2/2/2007
66 Neighborly Care Network, Inc. 2/12/2007
67 Sugar Cane Growers 2/15/2007
68 Alpharetta, City of, GA 2/15/2007
69 United States Sugar Corporation 2/15/2007
70 Gaston, County of, NC 2/21/2007
71 Monroe - Southern 2/22/2007
72 M. E. Diversified Electronics, Inc 2/23/2007
73 Mountain Park, City of, GA 2/26/2007
74 Purser, Mark 2/26/2007
75 Florida Hospital 2/27/2007
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

76 LAWRENCEVILLE, CITY OF, GA 2/27/2007
77 Whitley's Communications Service 3/1/2007
78 Anderson, City Of, SC 3/2/2007
79 Sunstate Communications Inc 3/2/2007
80 Micro Technology Southeast 3/5/2007
81 Re Max Agents Realty Inc 3/5/2007
82 Lantana, Town of, FL 3/5/2007
83 SAINT PETERSBURG, CITY OF, FL 3/5/2007
84 Pineville, Town of, NC 3/12/2007
85 Federal Express Corporation 3/13/2007
86 Palm Beach, County of, FL 3/15/2007
87 High Tech Communications Services Inc 3/16/2007
88 City of Wilson 3/20/2007
89 Shaw Industries Inc 3/21/2007
90 NORTH CAROLINA, STATE OF 3/23/2007
91 Cameron, Parish Of, LA 3/26/2007
92 Richland, City of, MS 3/26/2007
93 Dothan City Schools 3/27/2007
94 Martha Herby - Virgin Islands 3/27/2007
95 Huntsville Radio Service 3/27/2007
96 State Farm Mutual Automobile Insurance Companies 3/27/2007
97 Mississippi DOT 3/27/2007
98 Desoto, County of, Fl 3/28/2007
99 Gainesville, City of, GA 3/30/2007

100 Roswell, City of, GA 4/2/2007
101 Communications Leasing Corp 4/3/2007
102 Lakeland, City Of, FL 4/6/2007
103 HARDRIVES OF DELRAY INC 4/6/2007
104 Alabama, University of 4/16/2007
105 Forest Park, City Of, GA 4/19/2007
106 SNELLVILLE, CITY OF, GA 4/19/2007
107 APM Terminals North America 5/14/2007
108 Sea Coast Communications Inc 5/14/2007
109 Central Florida Regional Transportation Authority 5/15/2007
110 Chatco Communications 5/17/2007
111 Consolidated Freightways Corporation 6/1/2007
112 Carroll, County Of, GA 6/4/2007
113 Palm Springs, Village of, FL 6/19/2007
114 Columbus City of - Medical Center 7/2/2007
115 Decatur, City of, GA 7/10/2007
116 North Sight Communications, INC. 7/12/2007
117 BRUNS & MC KENNA 2 INC 7/12/2007
118 CONCRETE SUPPLY COMPANY 7/16/2007
119 GLYNN, COUNTY OF, GA 7/18/2007
120 COLUMBUS, CITY OF, MS 7/23/2007
121 Chattaway, Paul S 7/25/2007
122 Vincent, Perry 7/25/2007
123 Tower Communications, Inc 7/26/2007
124 McDonald Construction Corporation 7/31/2007
125 Orange City, Of, FL 8/6/2007
126 South Sales Communications Inc 8/6/2007
127 SUMITOMO LIFE REALTY NY INC 8/6/2007
128 CORAL SPRINGS, CITY OF, FL 8/6/2007
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

129 Rutherford Electric Membership Corp 8/13/2007
130 Two Way Radio of Carolina 8/13/2007
131 MECKLENBURG, COUNTY OF, NC 8/13/2007
132 C & S Communications INC 8/15/2007
133 TERREBONNE, PARISH OF, LA 8/15/2007
134 OGLETHORPE POWER CORP 8/24/2007
135 Gunby Communications Inc. 9/4/2007
136 University of West Florida 9/4/2007
137 VoiceLink Communications, Inc. 9/7/2007
138 MIAMI SHORES, VILLAGE OF, FL 9/12/2007
139 Amoco Oil Company 9/13/2007
140 Miami Springs, City of, FL 9/14/2007
141 BCW INC 9/18/2007
142 Atlanta, City of, GA 9/18/2007
143 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/2007
144 Carroll County Water Authority, GA 10/1/2007
145 COLLINS, ROLAND 10/3/2007
146 PINELLAS, COUNTY OF, FL 10/8/2007
147 MEDLEY, TOWN OF, FL 10/16/2007
148 GAINESVILLE, CITY OF, FL 10/16/2007
149 Orange, County of, FL 10/23/2007
150 PALM BEACH, TOWN OF, FL 10/25/2007
151 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/2007
152 Car Comm / End of Line 12/14/2007
153 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/2008
154 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/2008
155 Wireless Services of Puerto Rico Inc 3/11/2008
156 DAPHNE, CITY OF, AL 3/11/2008
157 TIFT, COUNTY OF, GA 3/13/2008
158 Florida, State of - State Attorney 3/21/2008
159 Targa Midstream Services Limited Partnership 3/24/2008
160 Richard Raabe - Virgin Islands & PR 4/7/2008
161 John Herby - VI 4/11/2008
162 LAUDERHILL, CITY OF, FL 4/14/2008
163 LAMAR, COUNTY OF, MS 4/14/2008
164 JEFFERSON LEVEE BOARD, LA 4/14/2008
165 Monsanto Company 4/18/2008
166 Fayette, County of, GA 4/22/2008
167 CHATHAM, COUNTY OF, GA 4/23/2008
168 Mac Bee Harvesting Inc 5/5/2008
169 Clyde W Sell - PR 5/19/2008
170 CAPE CORAL, CITY OF, FL 5/27/2008
171 MOSS POINT, CITY OF, MS 5/27/2008
172 Mead Coated Board Inc 6/10/2008
173 Wackenhut Corporation 6/10/2008
174 Exxon Communications Company 6/23/2008
175 Florida, State of - DOC 8/14/2008
176 MERIDIAN, CITY OF, MS 9/2/2008
177 Chevron USA Mississippi 10/7/2008
178 George W Garland - Virgin Islands & PR 10/16/2008
179 COCONUT CREEK, CITY OF, FL 10/31/2008
180 MACON, CITY OF, GA 12/2/2008
181 Fulton, County of, GA 12/2/2008
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

182 FCCA LLC 12/15/2008
183 Aeronautical Radio - Georgia 1/22/2009
184 Jupiter Town, of, FL 1/30/2009
185 MIAMI, CITY OF, FL 2/17/2009
186 THOMAS, COUNTY OF, GA 2/17/2009
187 Carolina Telephone and Telegraph Company 2/23/2009
188 Hillsborough, County Of, FL 3/23/2009
189 WINTER GARDEN CITRUS GROWERS ASSN 3/23/2009
190 FLORIDA MOBILE TELECOM INC 3/24/2009
191 CONYERS, CITY OF, GA 5/13/2009
192 BROWARD, COUNTY OF, FL 6/22/2009
193 THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/2009
194 Solutia 8/7/2009
195 Durham City of 8/13/2009
196 KENNER, CITY OF, LA 8/25/2009
197 MIDFIELD, CITY OF, AL 9/8/2009

197

1 J.R. Simplot Company 12/23/2005
2 Johnson, Harold L #3 3/27/2006
3 Keller, Mike L. 4/27/2006
4 Josh Klassen Inc. 6/1/2006
5 Wulf, Barbara J # 2 (swap) 6/2/2006
6 Hopkins, Terry ( 800 Rebanding ) 6/6/2006
7 Kronenfeld, Mark 7/12/2006
8 Kronenfeld, Kurt #2 ( Swap) 7/25/2006
9 Schatzlein, David A. #2 8/1/2006

10 Sims, Vicki 9/15/2006
11 Chingas, Joseph 9/18/2006
12 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/2006
13 Middlesex, Township of, PA 9/20/2006
14 Rizzo, Alice P. 11/9/2006
15 Rehoboth Mckinley Christian Hospital 12/6/2006
16 Batelle Memorial Institute Inc, WA 1/2/2007
17 Texas Communications Inc. 2/5/2007
18 Waste Management Holdings, Inc. 2/9/2007
19 Aksala Electronics Inc. 2/21/2007
20 BRAUCHLE, JACK W 2/27/2007
21 BLASDELL, JAMES A 3/5/2007
22 ABRAHAM, KYE A 3/9/2007
23 Pagel Partnership 3/20/2007
24 NEW PENN MOTOR EXPRESS 3/27/2007
25 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/2007
26 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/2007
27 STELLER, JO ANN 4/12/2007
28 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/2007
29 WELLMON, STEVE 4/30/2007
30 B&M Enterprises 5/14/2007
31 Brock, Harold:Samuel:Dorothy 5/14/2007
32 SAMNADDA, TERRY 5/14/2007
33 PETRIE, GLENN 5/17/2007
34 Gerhard, Stephen 5/23/2007
35 Bumgarner, Jeffrey W 5/23/2007

Subtotal FRA count for Wave 3
Wave 4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

36 SMITH, JOY L 5/25/2007
37 Abilene, City of, TX 6/14/2007
38 ARROW INDUSTRIES CORP 7/10/2007
39 SPRAGUE, JO A 8/6/2007
40 TUCKER, ALAN 8/13/2007
41 ELLIS COMPANY PARTNERSHIP 8/13/2007
42 HAMILTON, COUNTY OF, OH 8/13/2007
43 New York, State of - State Police/Albany Police 8/13/2007
44 Capital Digitronics, Inc. 8/28/2007
45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/2007
46 Geter, Kim:Geter, Regina 10/17/2007
47 Skitronics EA Swap 11/16/2007
48 GRAND TRAVERSE, COUNTY OF, MI 11/21/2007
49 OTTAWA, COUNTY OF, MI 12/3/2007
50 HUMBLE, GARY:LEEPER, DEBRA 12/7/2007
51 HAMILTON, CITY OF, OH 1/9/2008

52 Specialty Corporation--Gill 1/11/2008
53 P & R Spectrum Resources, Inc. 3/10/2008
54 SOMERSET, COUNTY OF, PA 3/10/2008
55 WYCKOFF FARMS INC 3/21/2008
56 PENN HILS, MUNICIPALITY OF, PA 3/25/2008
57 Kenneth and Eva Held Trust #2 Reband 800 4/30/2008
58 CINCINNATI LIMOUSINE SERVICE INC 4/30/2008
59 Telebeeper Guam EA Swap 5/14/2008
60 BOLTHOUSE FARMS INC 5/20/2008
61 MORAINE MATERIALS CO INC 5/30/2008
62 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/2008
63 Anheuser Busch Wave 4 7/16/2008
64 WESTMORELAND, COUNTY OF, PA 7/28/2008
65 CELLSMR LICENSE HOLDINGS LLC 7/30/2008
66 Durham School Services 8/1/2008
67 GRAND RAPIDS, CITY OF, MI 8/12/2008
68 CONWAY SR, ROBERT J 9/23/2008
69 Clark County, OR 10/30/2008
70 KENT, COUNTY OF, MI 11/11/2008
71 Santa Fe, City of 11/25/2008
72 DAYTON, CITY OF, OH 12/8/2008
73 BAIRD, MICHAEL M 5/14/2009
74 GUZZO, JOHN R 5/14/2009
75 TRITON COMMUNICATIONS OF TEXAS LLC 6/4/2009
76 COMMUNICATION PROFESSIONALS LTD 6/9/2009
77 Creative Airtime Services, LLC 6/15/2009
78 Rink, Francis 7/23/2009
79 Rink, William 7/23/2009
80 Bibeau, Fernand 9/3/2009

80
781

Subtotal FRA count for Wave 4
Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s post-
close review rights or external audits.
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Manassas, City of 5/27/2008
2 La Rue Communications 6/23/2008
3 Anheuser Busch Wave 1 7/16/2008
4 California State Auto Assn. 5/18/2009
5 Smith, Michael D 6/22/2009
6 Passaic, City of 6/29/2009
7 Fresno Mobile Radio 7/16/2009
8 WCCCA 9/15/2009

8

1 Fayette, County of 9/13/2007
1

1 OPELOUSAS, CITY OF, LA 4/29/2009
2 MEMORIAL MEDICAL CENTER INC 6/12/2009
3 PEACHTREE CITY, CITY OF, GA 7/8/2009
4 MYRTLE BEACH COMMUNICATIONS INC 9/17/2009

4

1 HOOPER, STEVEN E 7/7/2009
2 Rink, Michael E 7/23/2009
3 MIAMI, TOWNSHIP OF, OH 8/25/2009

3
16

Subtotal FRA count for Wave 2
Wave 3

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1
Wave 2

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4
Total FRAs Pending TA Completion Certification Review
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Roanoke, County of (VA) 12/15/2006
2 Illinois Power Company 7/12/2007
3 Chesterfield County, VA 1/15/2008
4 Boston, City of - Police (MA) 5/12/2008
5 Chevron USA Inc 5/6/2009

5

1 Total Petrochemicals, USA, Inc. 12/1/2006
2 Duke Energy (rebanding) 7/17/2009

2

1 LAMAR, COUNTY OF, MS 9/28/2007
2 HOUSTON, COUNTY OF, GA 10/15/2007
3 JONES, COUNTY OF, MS 4/14/2008
4 COCONUT CREEK, CITY OF, FL 4/17/2008
5 Duke Energy Company - Rebanding 4/22/2008
6 BOCA RATON, CITY OF, FL 4/23/2008
7 DAPHNE, CITY OF, AL 4/29/2008
8 TIFT, COUNTY OF, GA 5/12/2008
9 Pasco, County OF, FL 7/7/2008

10 DeKalb County Police Department, GA 8/29/2008
11 Chevron USA Mississippi 9/29/2008
12 Rockdale County of, GA 11/10/2008
13 HERNANDO, COUNTY OF, FL 8/7/2009
14 BROWARD, COUNTY OF, FL 9/1/2009

14

1 SLIDELL, CITY OF, LA 1/18/2008
2 SOMERSET, COUNTY OF, PA 1/24/2008

2
23

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3

Stage 1 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1
Wave 2

Wave 4

Subtotal PFA count for Wave 4
Total Completed PFAs

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s 
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/2006
2 New Albany, City Of 10/2/2006
3 Bluffton, City Of, IN PH II 1/17/2007
4 Pendleton, Town Of, IN PH II 1/17/2007
5 Bloomington, City OF 3/15/2007
6 WILMINGTON, CITY OF, DE PH II 3/15/2007
7 ELWOOD, CITY OF, IN PH II 5/17/2007
8 WALWORTH, COUNTY OF, WI PH II 7/2/2007
9 ADAMS, COUNTY OF, PA PH II 7/10/2007

10 Poughkeepsie, Town Of, NY 8/6/2007
11 WISCONSIN CENTER DISTRICT, WI PH II 8/13/2007
12 BRISTOL, CITY OF, CT PH II 9/12/2007
13 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/2008
14 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/2008
15 WATERFORD, TOWN OF, CT PH II 5/15/2008
16 NEWTON, CITY OF, MA PH II 6/11/2008
17 Monterey, County of (CA) 6/27/2008
18 PORTER, TOWN OF, IN PH II 7/16/2008
19 WHITE PLAINS, CITY OF, NY PH II 7/22/2008
20 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/2008
21 HOWELL, TOWNSHIP OF, NJ PH II 7/25/2008
22 WESTPORT, TOWN OF, CT PH II 8/4/2008
23 Campbell, City of, CA 8/11/2008
24 BLACKSBURG, TOWN OF, VA PH II 8/19/2008
25 NORTON, TOWN OF, MA PH II 9/3/2008
26 New York, State of PH II Metro 21 9/3/2008
27 Wilbraham, Town of, MA PH II STA 9/8/2008
28 Lagrange County Communications, IN 9/11/2008
29 Emeryville, City of, CA 9/16/2008
30 Fair Lawn, Boro of, NJ Ph II 9/17/2008
31 MISHAWAKA, CITY OF, IN PH II 9/29/2008
32 GURNEE, VILLAGE OF, IL PH II 9/29/2008
33 SOUTH HADLEY, TOWN OF, MA PH II 10/1/2008
34 San Bruno, City of, CA PH II 10/7/2008
35 OREGON, STATE OF, OR PH II 10/9/2008
36 New York, State of PH II OCFS 10/23/2008
37 SCARSDALE, VILLAGE OF, NY PH II 10/27/2008
38 WALLINGFORD, TOWN OF, CT PH II 11/7/2008
39 REDWOOD CITY, CITY OF, CA PH II 11/21/2008
40 CONTRA COSTA, COUNTY OF, CA PH II 11/24/2008
41 Bolingbrook, Village of, IL 12/3/2008
42 LODI, CITY OF, CA PH II 12/5/2008
43 PACIFICA, CITY OF, CA PH II 12/9/2008
44 NORTH ANDOVER, TOWN OF, MA PH II 12/9/2008
45 PIEDMONT, CITY OF, CA PH II 1/7/2009
46 Burns Harbor, Town Of 1/9/2009
47 Portage, City of 1/16/2009
48 EASTON, TOWN OF, MA PH II 1/22/2009
49 KENOSHA, COUNTY OF, WI PH II 1/22/2009
50 SUNNYVALE, CITY OF, CA PH II 1/30/2009
51 WATERTOWN, TOWN OF, MA PH II 2/17/2009
52 ROCK, COUNTY OF, WI PH II 2/17/2009
53 CHICOPEE, CITY OF, MA PH II 2/19/2009

Stage 2 Completed FRAs*

Wave 1
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed FRAs*

54 Merced, County of, CA 3/9/2009
55 HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/2009
56 GROTON, TOWN OF, CT PH II 3/12/2009
57 BERKSHIRE COUNTY OF, MA PH II 3/13/2009
58 ALLEGHANY, COUNTY OF, VA PH II 3/18/2009
59 WESTFIELD, TOWN OF, MA PH II 4/1/2009
60 REDDING, CITY OF, CA PH II 4/15/2009
61 AURORA, CITY OF, CO PH II 4/17/2009
62 WEST HELENA, CITY OF, AR PH II 4/29/2009
63 BOSTON, CITY OF, MA PH II - Fire 5/4/2009
64 MODESTO, CITY OF, CA PH II 5/13/2009
65 FRESNO, CITY OF, CA PH II 6/1/2009
66 PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 6/16/2009
67 Dayville Fire District, CT 7/10/2009
68 NEW CASTLE COUNTY OF, DE PH II 7/17/2009
69 Hartford Hospital, PH II STA 8/4/2009
70 NEW HAVEN, CITY OF, CT PH II 8/11/2009
71 HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH 8/25/2009
72 CASS, COUNTY OF, IN PH II 8/31/2009
73 WEST SPRINGFIELD, TOWN OF, MA PH II 9/17/2009

73

1 Lexington Fayette Urban County Government 1/3/2007
2 Louisville, City of, KY 3/20/2007
3 MADISONVILLE, CITY OF, KY PH II 7/2/2007
4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/2007
5 JONESBORO, CITY OF, AR PH II 7/31/2007
6 BLOOMINGTON, CITY OF, MN PH II 9/28/2007
7 LINN, COUNTY OF, IA PH II 10/16/2007
8 MOWER, COUNTY OF, MN PH II 12/10/2007
9 BENTON, COUNTY OF, MN PH II 1/18/2008

10 Sebastian, County of, AR PH II 3/11/2008
11 SEVIER, COUNTY OF, TN PH II 4/11/2008
12 CONWAY, CITY OF, AR PH II 4/11/2008
13 DUNCANVILLE, CITY OF, TX PH II 5/9/2008
14 KINGSPORT, CITY OF, TN PH II 5/27/2008
15 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/2008
16 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/2008
17 LIBERTY, CITY OF, MO PH II 7/8/2008
18 TONGANOXIE, CITY OF, KS PH II 7/9/2008
19 SHERBURNE, COUNTY OF, MN PH II 7/9/2008
20 GARFIELD, COUNTY OF, OK PH II 7/14/2008
21 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/2008
22 Saline, County of, NE PH II 7/21/2008
23 CITY UTILITIES OF SPRINGFIELD, MO PH II 7/30/2008
24 CRAWFORD COUNTY OF, KS PH II 8/5/2008
25 KENTUCKY, COMMONWEALTH OF PH II 8/8/2008
26 BROWN, COUNTY OF, MN PH II 8/11/2008
27 Nemaha, County of, NE PH II 8/20/2008
28 CAMPBELL, COUNTY OF, KY PH II 8/27/2008
29 SHERMAN, CITY OF, TX PH II 8/28/2008
30 GREENVILLE, CITY OF, TX PH II 9/9/2008
31 PARKER, COUNTY OF, TX PH II 9/9/2008
32 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/2008

Subtotal FRA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed FRAs*

33 Fremont, City of, NE PH II 9/16/2008
34 KENTUCKY STATE POLICE PH II 9/16/2008
35 WILLIAMSON, COUNTY OF, TN PH II 9/22/2008
36 ASHLAND, CITY OF, NE PH II 9/29/2008
37 York, County of, NE PH II 9/29/2008
38 Richardson, County of, NE PH II 10/1/2008
39 Fillmore, County of, NE PH II 10/8/2008
40 FINNEY, COUNTY OF, KS PH II 10/10/2008
41 JEFFERSON, COUNTY OF, AR PH II 11/3/2008
42 York, City of, NE PH II 11/10/2008
43 Middle TN State Univ PH II 11/11/2008
44 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/2008
45 WATERLOO, CITY OF, IA PH II 1/7/2009
46 CEDAR PARK, CITY OF, TX PH II 1/12/2009
47 Franklin, City of, TN PH II 1/26/2009
48 City of Hendersonville Fire Department, TN PH II 2/6/2009
49 STEARNS, COUNTY OF, MN PH II 2/13/2009
50 GLADSTONE, CITY OF, MO PH II 3/13/2009
51 UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/2009
52 COVINGTON, CITY OF, KY PH II 3/18/2009
53 KENTON, COUNTY OF, KY PH II 3/18/2009
54 Brentwood, City of, TN 3/23/2009
55 WRIGHT, COUNTY OF, MN PH II 4/1/2009
56 BUFFALO, COUNTY OF, NE PH II 4/6/2009
57 CHEYENNE, CITY OF, WY PH II 4/8/2009
58 Dakota, County of, MN PH II STA 4/8/2009
59 UNIVERSITY OF TEXAS MEDICAL BRANCH POLICE PH II 4/15/2009
60 PRARIE BAND OF POTAWATOMI NATION, KS PH II 5/6/2009
61 PARKERSBURG, CITY OF, WV PH II 5/14/2009
62 SAUNDERS, COUNTY OF, NE PH II 6/3/2009
63 Iowa State Police PH II FB2T 6/4/2009
64 OLMSTED, COUNTY OF, MN PH II 6/9/2009
65 GEORGETOWN, CITY OF, KY PH II 6/29/2009
66 AMERICAS CENTER, MO PH II 7/31/2009
67 City of North Richland Hills, TX PH II 9/3/2009
68 Wyoming, State of PH II 9/17/2009

68

1 HATTIESBURG, CITY OF, MS 7/23/2007
2 Crisp County School System, GA 9/4/2007
3 WASHINGTON, COUNTY OF, MS PH II 1/14/2008
4 GRANVILLE, COUNTY OF, NC PH II 3/10/2008
5 PICKENS, COUNTY OF, SC PH II 3/20/2008
6 ROCK HILL, CITY OF, SC PH II 7/3/2008
7 AVENTURA, CITY OF, FL PH II 7/10/2008
8 TAMPA, CITY OF, FL PH II 7/23/2008
9 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/2008

10 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/2008
11 FOREST PARK, CITY OF, GA PH II 11/10/2008
12 Columbia, County of, GA PH II 11/10/2008
13 NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/2009
14 Catoosa, County of, GA PH II STA 3/12/2009

15 ROME, CITY OF, GA PH II 3/18/2009

Subtotal FRA count for Wave 2
Wave 3
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Summary of Stage 2 FRAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed FRAs*

16 CHEROKEE, COUNTY OF, GA PH II 5/13/2009
17 JACKSONVILLE BEACH, CITY OF, FL PH II 5/14/2009
18 STONE MOUNTAIN PARK PH II 5/21/2009
19 WALTON, COUNTY OF, GA PH II 5/27/2009
20 TALLADEGA COUNTY EMA, AL PH II 5/29/2009
21 RCS Communications EA Swap 6/15/2009
22 COWETA, COUNTY OF, GA PH II 7/22/2009
23 Marshall, County of, AL PH II 7/22/2009
24 Solutia Reinstatement 7/28/2009
25 EMORY UNIVERSITY, GA PH II 9/8/2009
26 Rossville, City of, GA PH II 9/14/2009

26

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/2008
2 AUGLAIZE, COUNTY OF, OH PH II 7/25/2008
3 COLONIE, TOWN OF, NY PH II 8/8/2008
4 LONG BEACH, CITY OF, CA PH II 10/20/2008
5 ALLEN, COUNTY OF, OH PH II 11/17/2008
6 VICTORIA, CITY OF, TX PH II 11/24/2008
7 CARLSBAD, CITY OF, NM PH II 2/6/2009
8 WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/2009
9 ALASKA, STATE OF PH II 5/12/2009

9
176

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4
Total Completed FRAs
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Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 6/4/2009
2 Fairfield, Town of 7/8/2009
3 SPRINGFIELD, CITY OF, IL PH II 9/17/2009
4 BRIGANTINE, CITY OF, NJ PH II 9/22/2009
5 WESTMONT, VILLAGE OF, IL PH II 9/24/2009

5

1 CASPER, CITY OF, WY PH II 4/29/2009
2 MINNESOTA, STATE OF PH II 6/9/2009
3 DALLAS, COUNTY OF, TX PH II 6/29/2009
4 SAINT CLOUD, CITY OF, MN PH II 9/22/2009

4

0

0
9Total FRAs Pending TA Completion Certification Review

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1

Subtotal FRA count for Wave 3

Wave 2

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 4
Wave 4
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07
2 ROCK, COUNTY OF, WI PH II 6/11/07
3 VACAVILLE, CITY OF, CA PH II 1/14/08
4 Colorado, State of PH II 3/10/08
5 ALLEN, COUNTY OF, IN PH II 3/12/08
6 EAGLE, COUNTY OF, CO PH II 3/20/08
7 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08
8 SPRINGFIELD, CITY OF, IL PH II 4/7/08
9 Nashua, City of 4/11/08

10 PORTSMOUTH, CITY OF, VA PH II 4/11/08
11 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
12 Brown, County of WI 4/14/08
13 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08
14 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08
15 LA CROSSE, CITY OF, WI PH II 4/29/08
16 Maui, County of, HI PH II 5/21/08
17 EAST CHICAGO, CITY OF, IN PH II 6/9/08
18 University of California - Berkeley 6/11/08
19 SALEM, CITY OF, OR PH II 6/11/08
20 HOPEWELL, CITY OF, VA PH II 7/2/08
21 WALLINGFORD, TOWN OF, CT PH II 7/9/08
22 Cook, County of, IL PH II 8/1/08
23 DAVIS, CITY OF, CA PH II 8/18/08
24 WAUKESHA, COUNTY OF, WI PH II 8/19/08
25 University of California - Santa Cruz 9/17/08
26 ROANOKE, COUNTY OF, VA PH II 11/11/08
27 University of California - Merced 11/24/08
28 ALEXANDRIA, CITY OF, VA PH II 12/19/08
29 EAST HAMPTON, TOWN OF, NY PH II 1/14/09
30 KANKAKEE, CITY OF, IL PH II 2/12/09
31 ILLINOIS, STATE OF PH II 2/12/09
32 UPPER MARYLAND EASTERN SHORE CONSORTIUM, M 2/25/09
33 MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/09
34 WILL, COUNTY OF, IL PH II 3/24/09
35 SALT LAKE CITY, CITY OF, UT PH II 5/18/09
36 CENTRAL VA PLANNING DISTRICT COMMISSION, VA P 5/18/09
37 MC LEAN, COUNTY OF, IL PH II 5/20/09
38 CAPITAL REGION AIRPORT COMMISSION, VA PH II 7/17/09
39 PORTLAND, CITY OF, ME PH II 7/22/09
40 CLARK, COUNTY OF, NV PH II 9/14/09
41 Fairfield, Town of 9/25/09
42 SAINT CLAIR, COUNTY OF, IL PH II 9/29/09

42

1 DYERSBURG, CITY OF, TN PH II 7/30/2007
2 CARROLLTON, CITY OF, TX PH II 3/26/2008
3 Middle TN State Univ PH II 3/27/2008
4 RAMSEY, COUNTY OF, MN PH II 3/31/2008
5 BI STATE INFORMATION CENTER, TX PH II 4/18/2008
6 Knox County Sheriff TN PH II 4/29/2008

Stage 2 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed PFAs*

7 AUSTIN, CITY OF, TX PH II 5/1/2008
8 PLANO, CITY OF, TX PH II 5/5/2008
9 RICHARDSON, CITY OF, TX PH II 5/9/2008

10 MINNESOTA, STATE OF PH II 5/9/2008
11 North Kansas City Police 5/9/2008
12 COLLIN, COUNTY OF, TX PH II 5/14/2008
13 East Texas Medical Center, TX PH II 5/14/2008
14 LONGVIEW, CITY OF, TX PH II 5/14/2008
15 JEFFERSON, COUNTY OF, OH PH II 5/15/2008
16 JACKSONVILLE, CITY OF, AR PH II 6/10/2008
17 BUCHANAN, COUNTY OF, MO PH II 6/11/2008
18 BOWLING GREEN, CITY OF, KY PH II 6/13/2008
19 Sullivan, County of, TN 6/17/2008
20 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE P 6/17/2008
21 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008
22 LEE, COUNTY OF, TX PH II 6/23/2008
23 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008
24 BELMONT, COUNTY OF, OH PH II 6/24/2008
25 BEAUMONT, CITY OF, TX PH II 6/30/2008
26 Franklin, City of, TN PH II 7/10/2008
27 STEARNS, COUNTY OF, MN PH II 8/11/2008
28 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/2008
29 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/2008
30 WEST DES MOINES, CITY OF, IA PH II 10/8/2008
31 Prairie Village, City of, KS PH II 11/11/2008
32 CEDAR PARK, CITY OF, TX PH II 11/20/2008
33 HENNEPIN, COUNTY OF, MN PH II 1/7/2009
34 CEDAR RAPIDS, CITY OF, IA PH II 1/22/2009
35 DOUGLAS, COUNTY OF, NE PH II 2/3/2009
36 DALLAS, CITY OF, TX PH II 2/19/2009
37 LITTLE ROCK, CITY OF, AR PH II 3/9/2009
38 DENTON, CITY OF, TX PH II 3/24/2009
39 COPPERAS COVE, CITY OF, TX PH II 3/31/2009
40 FORT WORTH, CITY OF, TX PH II 5/18/2009
41 BEDFORD, CITY OF, TX PH II 5/21/2009
42 GRAND PRAIRIE, CITY OF, TX PH II 6/15/2009
43 Johnson City, City of 8/17/2009
44 CHEYENNE, CITY OF, WY PH II 9/14/2009
45 CONWAY, CITY OF, AR PH II 9/24/2009
46 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/2009
47 Saint PETERS, CITY OF, MO PH II 9/25/2009

47

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008
3 LAKELAND, CITY OF, FL PH II 4/4/2008
4 CHARLOTTE, COUNTY OF, FL PH II 4/14/2008
5 CONCORD, CITY OF, NC PH II 4/14/2008
6 FORSYTH, COUNTY OF, GA PH II 4/14/2008
7 BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008

Subtotal PFA count for Wave 2
Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed PFAs*

8 ALBANY, CITY OF, GA 4/18/2008
9 SARASOTA, COUNTY OF, FL PH II 4/18/2008

10 ALBERTVILLE, CITY OF, AL 4/21/2008
11 PANAMA CITY, CITY OF, FL 4/21/2008
12 OPELIKA, CITY OF, AL PH II 4/21/2008
13 IBERVILLE, PARISH OF, LA PH II 4/23/2008
14 FAYETTE, COUNTY OF, GA PH II 5/5/2008
15 FLORENCE, COUNTY OF, SC PH II 5/9/2008
16 MARION, COUNTY OF, FL PH II 5/15/2008
17 HINDS, COUNTY OF, MS PH II 5/19/2008
18 MINT HILL, TOWN OF, NC PH II 6/2/2008
19 STONE MOUNTAIN PARK PH II 6/4/2008
20 GAINESVILLE, CITY OF, FL PH II 6/11/2008
21 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH 6/11/2008
22 CLEVELAND, COUNTY OF, NC PH II 6/30/2008
23 SULPHUR, CITY OF, LA PH II 7/1/2008
24 MOORESVILLE, TOWN OF, NC PH II 7/9/2008
25 TARBORO, TOWN OF, NC PH II 7/10/2008
26 DUKE UNIVERSITY PH II 7/16/2008
27 KERNERSVILLE, TOWN OF, NC PH II 7/24/2008
28 MYRTLE BEACH, CITY OF, SC PH II 7/25/2008
29 SHELBY, CITY OF, NC PH II 9/3/2008
30 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH 9/25/2008
31 LEE, COUNTY OF, FL PH II 9/29/2008
32 DELRAY BEACH, CITY OF, FL PH II 10/16/2008
33 CADDO PARISH COMMUNICATIONS DIST  1, LA PH II 10/17/2008
34 SAINT CHARLES, PARISH OF, LA PH II 11/19/2008
35 PITT, COUNTY OF, NC PH II 11/24/2008
36 CALCASIEU, PARISH OF, LA PH II 11/26/2008
37 CHARLESTON, CITY OF, SC PH II 11/26/2008
38 DESOTO, COUNTY OF, FL PH II 12/2/2008
39 LENOIR, COUNTY OF, NC PH II 12/2/2008
40 GWINNETT, COUNTY OF, GA PH II 12/8/2008
41 HORRY, COUNTY OF, SC PH II 12/8/2008
42 Hall, County of 12/15/2008
43 PINEVILLE, TOWN OF, NC PH II 12/15/2008
44 EMORY UNIVERSITY, GA PH II 12/15/2008
45 MECKLENBURG, COUNTY OF, NC PH II 1/6/2009
46 PALM BEACH, COUNTY OF, FL PH II 1/14/2009
47 BOSSIER, PARISH OF, LA PH II 1/30/2009
48 SALISBURY, CITY OF, NC PH II 2/3/2009
49 Atlanta, City of, GA PH II 2/3/2009
50 Athens-Clarke County, GA PH II MA 6/15/2009
51 New Hanover, County of, NC PH II 6/29/2009
52 HOLLYWOOD, CITY OF, FL PH II 7/29/2009
53 FULTON, COUNTY OF, GA PH II 7/30/2009

54 JACKSONVILLE, CITY OF, FL PH II 8/7/2009
55 HICKORY, CITY OF, NC PH II 8/12/2009
56 FAYETTEVILLE, CITY OF, NC PH II 8/25/2009
57 LAFOURCHE, PARISH OF, LA PH II 9/14/2009

57Subtotal PFA count for Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed PFAs*

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008
2 CLARK, COUNTY OF, WA PH II 4/29/2008
3 LIVE OAK, CITY OF, TX PH II 11/25/2008
4 HARRISON, COUNTY OF, OH PH II 11/26/2008
5 YAKIMA, CITY OF, WA PH II 12/8/2008
6 HOBBS, CITY OF, NM PH II 12/19/2008
7 CLERMONT, COUNTY OF, OH PH II 1/5/2009
8 VIA METROPOLITAN TRANSIT, TX PH II 3/20/2009

8
154

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s 
post-close review rights or external audits.

Wave 4

Subtotal PFA count for Wave 4
Total Completed PFAs
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of September 30, 2009

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

0

1 SAINT CLOUD, CITY OF, MN PH II 9/22/2009
1

0

0
1

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 4
Total PFAs Pending TA Completion Certification Review

Subtotal PFA count for Wave 3
Wave 4

Stage 2 PFAs Pending TA Completion Certification Review

Wave 1
Subtotal PFA count for Wave 1

Wave 2
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Appendix 9
800 MHz Transition Administrator, LLC

Fees and Expenses through September 30, 2009

Quarter Ending 
March 31, 2009

Quarter Ending 
June 30, 2009

Quarter Ending 
September 30, 2009 Year-to-Date

Fees
Reconfiguration Management $749,393 $784,696 $666,799 $2,200,888
Frequency Management $579,894 $634,706 $701,848 $1,916,448
Financial Management $1,140,254 $1,088,274 $1,171,352 $3,399,880
General Counsel/Regulatory Management $1,710,993 $1,902,465 $1,562,942 $5,176,399
Stakeholder Implementation Management $2,570,657 $2,658,763 $2,616,106 $7,845,526
TA Systems Support $476,184 $469,994 $505,081 $1,451,259
Program Management Support $507,203 $449,879 $463,180 $1,420,262
Alternative Dispute Resolution $1,275,861 $1,179,528 $1,086,796 $3,542,184

Fees Subtotal $9,010,439 $9,168,304 $8,774,103 $26,952,846
Expenses $131,141 $180,472 $134,904 $446,517
Total Fees and Expenses $9,141,580 $9,348,777 $8,909,007 $27,399,363
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